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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup
Program for an installation. The plan identifies environmental cleanup requirements at each
site or area of concern, and proposes a comprehensive, installation-wide approach, with
associated costs and schedules, to conduct investigations and necessary remedial actions
(RAS).

In an effort to coordinate planning information between the restoration manager, US Army
Environmental Center (USAEC), the 94" Regional Readiness Command (RRC), and the
Installation Management Agency — Army Reserve Office (IMA-ARO), an IAP was completed.
The IAP is used to track requirements, schedules and tentative budgets for all Army installation
cleanup programs.

All site-specific funding and schedule information has been prepared according to projected
overall Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this IAP during a
planning workshop held on 13 December 2005:

Company/Installation/Branch

Engineering & Environment, Inc. for USAEC

ENSR, Inc. for 94th RRC

IMA-ARO

USAEC
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AEDB-R
All
AMSA
AST
BRAC
BTEX
CERCLA

CTT
DERP
DD
DMM
DoD
ER,A
FS

FY
gal
IAP
IMA-ARO
IRA
IRP

K
LTM
MC
MCP
MEC
MMRP
MNA
NCP
NFA
NPL
OoMS
PAH
PA
PBC
PCB
POL
POM
RA
RA(O)
RAB
RAC
RC
RD

RI

Acronyms

Army Environmental Database — Restoration
Active/lnactive

Area Maintenance Support Activity
Aboveground Storage Tank

Base Realignment and Closure

Benzene, Toluene, Ethylbenzene, Xylene
Comprehensive Environmental Response Compensation and Liability
Act (1980)

Closed, Transferred and Transferring
Defense Environmental Restoration Program
Decision Document

Discarded military munitions

Department of Defense

Environmental Restoration, Army
Feasibility Study

Fiscal Year

gallon

Installation Action Plan

Installation Management Agency — Army Reserve Office
Interim Remedial Action

Installation Restoration Program

$1,000

Long-term Management

Munitions Constituents

Massachusetts Contingency Plan
Munitions and Explosives of Concern
Military Munitions Response Program
Monitored Natural Attenuation

National Contingency Plan

No Further Action

National Priorities List

Organizational Maintenance Shop

Poly Aromatic Hydrocarbons

Preliminary Assessment
Performance-Based Contract
Polychlorinated Biphenyl

Petroleum, Oil & Lubricants

Program Objective Memorandum (budget)
Remedial Action

Remedial Action - Operation

Restoration Advisory Board

Risk Assessment Code

Response Complete

Remedial Design

Remedial Investigation

94th RRC — DERP Installation Action Plan
Page 5



Acronyms

RIP Remedy in Place

RRC Regional Readiness Command
RRSE Relative Risk Site Evaluation

Sl Site Inspection

SvOC Semi-Volatile Organic Compounds
TPH Total Petroleum Hydrocarbons

USAEC United States Army Environmental Center
USACHPPM US Army Center for Health Promotion and Preventative Medicine

USAR US Army Reserve

USARC US Army Reserve Command

USEPA United States Environmental Protection Agency
UST Underground Storage Tank

Uxo Unexploded Ordnance

VOC Volatile Organic Compounds
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Installation Information

Locale: The 94™ RRC, headquartered at the Devens Reserve Forces Training Area,
Massachusetts is the most senior US Army headquarters in New England.

Mission: The 94™ RRC commands reserve units throughout New England and
supports the training, planning, intelligence and administration of these units as well as
units located in New England but assigned to other commands (78" and 98™ Divisions,
77" RRC, 416™ Engineer Command, and the US Army Civil Affairs and Psychological
Operations Command). In addition, the RRC mobilizes and deploys units and
individuals as directed. In the area of facilities management, the RRC provides
engineering, utilities, physical security and contracting support to 65 facilities throughout
New England. The command also provides a wide variety of environmental training
courses.

The RRC commands a wide variety of units including engineer, medical, transportation,
intelligence, military police, maintenance, supply, legal, data processing, postal,
petroleum and railroad. In addition to normal training activities, these units accomplish
many community action projects.

Lead Organization: IMA-ARO

Lead Executing Agency: US Army Corps of Engineers Hazardous, Toxic, Radioactive Waste
Center of Excellence Performance-Based Contract (PBC) Contracting Officer Representative

Regulatory Participation
Federal: US Environmental Protection Agency (USEPA), Region |
State: MA Department of Environmental Protection

ME Department of Environmental Protection

NH Department of Environmental Services

VT Department of Environmental Conservation

CT Department of Environmental Protection

RI Department of Environmental Management

National Priorities List (NPL) Status: No NPL sites have been identified within the
94" RRC.

Installation Restoration Advisory Board (RAB)/Technical Review Committee
/Technical Assistance for Public Participation Status: There are currently no RABs
formed at any of the facilities within 94™ RRC control. Public interest will be re-
determined after the Base Realignment and Closure (BRAC) evaluations are
completed. At this time, there are two 94" RRC properties on the BRAC list with IRP
Sites: USARC in Middletown, CT and the Windsor Locks, AMSA 63. Windsor Locks,
CT is planned for closure and Middletown is planned for realignment. The IRP Sites on
these properties are in a USAEC managed PBC Contract for Response Complete (RC)
by 2008.
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Installation Information

Installation Program Summaries

IRP

Primary Contaminants of Concern: Petroleum, Oils and Lubricants (POL), Solvents,
Metals

Affected Media of Concern: Groundwater, Surface Water, Soil, Sediment
Estimated Date for RC: 2007

Funding to date (up to FY05): $6,132,760

Current year funding (FY06): $0

Cost-to-Complete (FY07+): $549,000

MMRP

Primary Contaminants of Concern: Munitions and Explosives of Concern (MEC)
Affected Media of Concern: Groundwater, Soll

Estimated Date for RC: 2008

Funding to date (up to FY05): $25,000

Current year funding (FY06): $0

Cost-to-Complete (FY07+): $564,000
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Cleanup Program Summary
Installation Historic Activity

Headquarters, 94™ RRC maintains real property ownership of all of the sites included in
the IAP. Additionally, the 94™ RRC provides base operations support for 217 buildings
within the six New England States which are divided between three installations and 36
Reserve Centers. The 94™ RRC owns 130 buildings located at 36 US Army Reserve
Centers (USAR) throughout the six state New England Region. The 94™ RRC and its
tenant units, such as US Navy Reserve, US Marine Corps Reserve, National Guard, Air
Force Reserve and units from the Intelligence and 804™ Medical Command
communities utilize the facilities for training, primarily on weekends, and annual training.

Full-time support personnel are composed of Department of Army (DA) Civilians, Active
Duty, Active-Guard Reserve, and contract personnel. Each unit stores organic
equipment both at Reserve Centers and Equipment Concentration Sites located at
Devens Reserve Forces Training Area. Most first echelon maintenance of organic
equipment at the Reserve Centers is completed at the collocated Organizational
Maintenance Shop (OMS). Other mission essential equipment such as tents and
mission supplies for field support are maintained in caged storage areas within each
USAR Center.

Second echelon maintenance occurs at the supporting Area Maintenance Support
Activity (AMSA). Vehicles are transported to and picked up from the AMSA facility by
unit personnel. Vehicles which cannot be moved under their own power are often
transported by AMSA personnel to the repair facility.

Facilities at the Devens-based Headquarters and at the Devens Reserve Forces
Training Area support a variety of activities including the following:

e Administration support for the 94™ RRC headquarters and other units supported
by the RRC.

e Training support activities to include training facilities and classrooms.

e Organizational Maintenance Shops

e Equipment Concentrations Site which performs Direct Support and General
Support repair activities.

¢ Intelligence Operations
Regional Training Site, Maintenance
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Program Progress:

Cleanup Program Summary
IRP

Progress in FY05: Remedial Investigations (RIs) were completed at four sites.
Future Plan of action for next two years:

e Boston, MA: RC expected in FY06.
Dexter, ME: RC expected in FY06

e Danvers, MA: Removal action is scheduled for Summer 2006. Three of four sites are
expected to be closed in FY06 and “site 15" in early FY 2007.

e Roslindale, MA: RC in April 2006.

e Windsor Locks, CT: limited removal action planned for Summer 2006 and remedy in
place (RIP) by early 2007. Two years of long term management (LTM) is expected and
RC achieved in FY 08-09.

e Middletown, CT: additional investigation activity is expected in Summer 2006. If no
source is identified RIP is possible by the end of 2006. LTM is expected to continue into
FY 2008.

e East Windsor: Two sites - Site 4 will be RC in FY2006. RIP is expected at Site 14 by
the end of FY2006 with LTM continuing through FY 2008.

e Ft. Nathaniel Greene: Four sites — Underground storage tank (UST) removal actions are
planned for Spring 2006, with RC expected at several sites. Delineation of the nature
and extent of contamination at the small arms range will continue through FY2006 with
a RA expected during the winter of 2006-07. RC in FY 2009.

e Lincoln USARC: Four sites - Additional investigation at the site will be conducted
through FY 2006. RC or RIP at all four sites is expected by the end of FY 2007.

MMRP

Progress in FY05: No actions were taken in 2005.

Future Plan of action for next two years: The plan is to complete the Site Inspection (SI) for
UFTNG-001-R-01 by 2008. No other phases are anticipated beyond the completion of the SI.
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94" RRC

Installation Restoration Program
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IRP Summary

Total Army Environmental Database — Restoration (AEDB-R) IRP Sites / AEDB-R

sites with RC: 321/311

Different Site Types:

5 Contaminated Buildings
3 Contaminated Sediments
5 Surface Disposal Areas
4 Firing Ranges

9 Oil Water Separators

6 Washracks

3 Spill Site Areas

1 Landfill

3 Leach Fields

22 Soil Contamination after Tank Removal

4 Contaminated Groundwater

1 Contaminated Soil Pile

13 Disposal Pit/Dry Well

2 Waste Lines

5 Waste Treatment Plants

58 Storage Areas

101 USTs

8 Above Ground Storage Tanks (AST)
68 Others

Most Widespread Contaminants of Concern: POLs, Metals and Chlorinated Solvents

Media of Concern: Groundwater, Soil, Surface water, Sediment

Completed Removal/Interim Remedial Action (IRA)/RA:

IRA

EAST WINDSOR USARC, SITE 04, IRA, 31-Jan-94
EAST WINDSOR USARC, SITE 10, IRA, 31-Dec-99

DANVERS USARC, SITE 15, IRA, 30-Jun-96
DANVERS USARC, SITE 16, IRA, 30-Jun-96

LINCOLN AMSA 68, SITE 5, IRA, 30-Sep-89

RA(C)
USARC FAIRFIELD, SITE 02, RAC, 31-Dec-91
USARC NEW HAVEN, SITE 06, RAC, 31-Dec-91
USARC WATERBURY, SITE 03, RAC, 31-Dec-91
USARC WEST HARTFORD, SITE 01, RAC, 31-Dec-91
USARC WEST HARTFORD, SITE 05, RAC, 31-Dec-93
EAST WINDSOR USARC, SITE 01, RAC, 31-Jan-94
EAST WINDSOR USARC, SITE 03, RAC, 30-Sep-89
EAST WINDSOR USARC, SITE 04, RAC, 30-Sep-06
EAST WINDSOR USARC, SITE 07, RAC, 31-Jan-94
EAST WINDSOR USARC, SITE 13, RAC, 30-Jun-93
EAST WINDSOR USARC, SITE 18, RAC, 30-Sep-06
USARC MILFORD, SITE 01, RAC, 31-Jan-92
WINDSOR LOCKS USARC, SITE 03, RAC, 30-Jun-93
WINDSOR LOCKS USARC, SITE 05, RAC, 31-Dec-90
WINDSOR LOCKS USARC, SITE 22, RAC, 31-Aug-94
WINDSOR LOCKS USARC, SITE 23, RAC, 31-Aug-94
WINDSOR LOCKS USARC, SITE 24, RAC, 31-Aug-94
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IRP Summary

RA(C), continued

WINDSOR LOCKS USARC, SITE 26, RAC, 30-Jul-06
MIDDLETOWN USARC, SITE 01, RAC, 31-Mar-94
MIDDLETOWN USARC, SITE 02, RAC, 31-Jan-97
MIDDLETOWN USARC, SITE 05, RAC, 31-Dec-90
MIDDLETOWN USARC, SITE 08, RAC, 31-Aug-06
MIDDLETOWN USARC, SITE 09, RAC, 31-Dec-90
MIDDLETOWN USARC, SITE 12, RAC, 31-Mar-94
USARC ATTLEBORO, SITE 02, RAC, 31-Aug-91
USARC ATTLEBORO, SITE 04, RAC, 31-Aug-91
USARC ATTLEBORO, SITE 06, RAC, 31-Aug-91
AFRC CHICOPEE, SITE 06, RAC, 31-Dec-91
USARC PITTSFIELD, SITE 06, RAC, 31-Dec-91
USARC ROSLINDALE, SITE 01, RAC, 28-Feb-06
USARC ROSLINDALE, SITE 04, RAC, 30-Nov-91
USARC ROSLINDALE, SITE 07, RAC, 31-Oct-92
USARC TAUNTON, SITE 02, RAC, 31-May-95
USARC TAUNTON, SITE 06, RAC, 31-May-95
USARC WORCESTER, SITE 06, RAC, 30-Nov-91
USARC WORCESTER, SITE 09, RAC, 30-Sep-93
DANVERS USARC, SITE 01, RAC, 30-Sep-93
DANVERS USARC, SITE 02, RAC, 30-Sep-93
DANVERS USARC, SITE 03, RAC, 30-Sep-93
DANVERS USARC, SITE 04, RAC, 31-Jan-94
DANVERS USARC, SITE 07, RAC, 31-Jan-94
DANVERS USARC, SITE 09, RAC, 30-Sep-93
DANVERS USARC, SITE 10, RAC, 31-Dec-93
DANVERS USARC, SITE 11, RAC, 31-Dec-93
DANVERS USARC, SITE 12, RAC, 31-Dec-93
USARC BROCKTON (AMSA 66), SITE 08, RAC, 31-Dec-92
USARC BROCKTON (AMSA 66), SITE 09, RAC, 31-Mar-94
USARC DEXTER, SITE 01, RAC, 30-Nov-91
USARC DEXTER, SITE 02, RAC, 30-Nov-91
USARC DEXTER, SITE 04, RAC, 31-Dec-06
USARC DEXTER, SITE 05, RAC, 30-Nov-91
USARC MANCHESTER, SITE 04, RAC, 31-Jan-94
USARC ROCHESTER, SITE 01, RAC, 31-May-90
USARC ROCHESTER, SITE 04, RAC, 31-Dec-91
USARC ROCHESTER, SITE 07, RAC, 31-May-90
GRENIER FIELD USARC, SITE 01, RAC, 31-May-93
GRENIER FIELD USARC, SITE 02, RAC, 31-Jan-94
GRENIER FIELD USARC, SITE 11, RAC, 31-Jan-94
GRENIER FIELD USARC, SITE 20, RAC, 31-Jan-94
KEENE USARC, SITE 01, RAC, 29-Feb-92

KEENE USARC, SITE 05, RAC, 31-May-90

KEENE USARC, SITE 08, RAC, 31-Jan-90

KEENE USARC, SITE 10, RAC, 31-May-95

KEENE USARC, SITE 11, RAC, 31-May-95
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RA(C), continued
KEENE USARC, SITE 13, RAC, 31-May-95
KEENE USARC, SITE 03, RAC, 31-May-02

IRP Summary

USARC FORT NATHANIEL GREENE, SITE 5, RAC, 31-May-07
USARC FORT NATHANIEL GREENE, SITE 6, RAC, 31-May-07
USARC FORT NATHANIEL GREENE, SITE 7, RAC, 31-May-07
USARC FORT NATHANIEL GREENE, SITE 8, RAC, 31-May-07
USARC PROVIDENCE (HARWOOD), SITE 03, RAC, 31-Aug-92

LINCOLN AMSA 68, SITE 15, RAC, 31-Jul-92
LINCOLN AMSA 68, SITE 2, RAC, 31-Jan-92
LINCOLN AMSA 68, SITE 3, RAC, 31-May-95
LINCOLN AMSA 68, SITE 4, RAC, 30-Sep-06
LINCOLN AMSA 68, SITE 5, RAC, 30-Sep-06
USARC MONTPELIER, SITE 03, RAC, 31-May-92
USARC MONTPELIER, SITE 07, RAC, 30-Nov-92
CHESTER USARC, SITE 01, RAC, 30-Apr-93
CHESTER USARC, SITE 02, RAC, 31-Aug-92
CHESTER USARC, SITE 05, RAC, 31-Jan-94
CHESTER USARC, SITE 06, RAC, 31-Jan-94

Total IRP Funding

Prior years (up to FY05): $6,132,760
Current year funding (FY06): $ 0
Future Requirements (FY07+): $ 549,000
Total: $6,681,760

Duration of IRP

Year of IRP Inception: 1989

Year of IRP RC: 2007

Year of IRP Completion including LTM: 2009

94th RRC — DERP Installation Action Plan
Page 14



IRP Contamination Assessment

IRP Contamination Assessment Overview:

The IRP program began in 1989 but was not actively managed for several years. This
was due in part to ownership of real property by Fort Devens. Additionally, the
Environmental Division for the 94™ RRC was not established until 1993. Real property
ownership was transferred to the RRC in 1996. Historically, the New England Region
was split between the 94™ RRC and the 76™ Division. The 76" Division has since been
retired as part of the overall restructuring of the USAR. Much of the historical
documentation relative to past contamination is not available. The IRP program was
established because of the likelihood of contaminated sites within the area of
responsibility of the 94" RRC. The program is actively identifying IRP eligible sites
within the New England Region.

Description of Major IRP Concerns:

There are currently 18 sites that are under investigation for contamination and are noted
as such in AEDB-R. These sites consist of washracks or grease racks, solid waste
burial, former UST and fueling locations, known or suspected contaminated soil, oil
water separators and dry wells, septic systems, a NIKE silo area and known or
suspected contaminated groundwater. There is no confirmed off post contamination
known at this time; however, a groundwater contaminant plume has been detected
under Lincoln AMSA 68 and the Middletown, CT USARC.

There has been state regulatory interest at the following installations; Lincoln, Rl,
Danvers, MA, Dexter, ME, Narraganset (Fort Greene), RI, Windsor Locks, CT, East
Windsor, CT, and Middletown, CT. The regulatory interest at the other sites has not
been ascertained at this time. Ten centers have been listed on the Federal Facilities
Hazardous Waste Compliance Docket, but have not been nominated for placement on
the NPL. The 94" has worked with the USEPA to provide decisions for future actions at
these sites. There has been public interest at the Danvers, MA, Narraganset (Fort
Greene), RI, and East Windsor, CT locations.

Based on these criteria, the 94" eliminated 67 sites based on past investigation data:
41 sites that are no longer Army Reserve property; 27 sites which are not permanent
structures; 38 sites that are not an area of concern; and 22 sites which were deemed
active for the Installation Restoration Program. Currently there are 18 active IRP sites.

Responses to Date Addressing Major IRP Concerns
Remedial Investigations (RIs) and Feasibility Studies (FSs) are planned or underway at
all of the current 18 IRP sites.

IRP Cleanup Exit Strategy

RIP or RC will be attained upon the finalization of appropriate written documentation certifying
that site remediation has met all of the identified response objectives and no further action
(NFA) is necessary, subject to any requirement for long-term operations and/or monitoring. If
operations and/or monitoring are necessary for the remedy, the PBC contractor will be
responsible for completion of up to five years of the operations and/or monitoring, as well as
the first five-year review.

Site Information:
1. Dexter, ME: RC expected in FYO06.

94th RRC — DERP Installation Action Plan
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IRP Contamination Assessment

. Danvers, MA: Removal action is scheduled for Summer 2006. Three of four sites are
expected to be closed in FY06 and “site15” in early FY 2007.

. Roslindale, MA: RC in April 2006.

. Windsor Locks, CT: limited removal action planned for Summer 2006 and RIP by early
2007. Two years of LTM is expected and RC achieved in FY 08-09.

. Middletown, CT: additional investigation activity is expected in Summer 2006. If no
source is identified RIP is possible by the end of 2006. LTM is expected to continue into
FY 2008

. East Windsor: Two sites - Site 4 will be RC in FY2006. RIP is expected at Site 14 by
the end of FY2006 with LTM continuing through FY 2008.

. Ft. Nathaniel Greene: Four sites - UST removal actions are planned for March 2006,
with RC expected at several sites. Delineation of the nature and extent of
contamination at the small arms range will continue through FY2006 with a RA
expected during the winter of 2006-07. RC in FY 2009.

. Lincoln USARC: Four sites - additional investigation at the site will be conducted
through FY 2006. RC or RIP at all four sites is expected by the end of FY 2007.

94th RRC — DERP Installation Action Plan
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Previous Studies

IRP Previous Studies
1989

» Underground Storage Tank Removal United States Army Reserve Center
Manchester/Grenier Industrial Airpark Manchester, New Hampshire 5K Gasoline UST
Removal 12/20/88, Kurz Associates, Inc., 1/17/89

» Tank Removal Report Boston Army Reserve Center E Street - Boston, Massachusetts, Kurz
Associates, Inc., 1/25/89 Underground Storage Tank Removal United States Army Reserve
Center 72 North Street Danvers, Massachusetts 6K Gasoline UST Removal, Kurz
Associates, Inc., 1/27/89

» Underground Tank Removal US Army Reserve Base Grenier Field Manchester, NH
Contract: DAKF31-89-C-0764 1K F/O UST Removal 1127/89, Kerry Robert Tull, 12/10/89

1990

* US Army Reserve Center Oil Tank Removal Keene, NH Contract: DAKF31-89-C-0764
10K and 6K F/O UST Removal 1/25/90, Kerry Robert Tull, 1/29/90

* Letter Report, Limited Subsurface Investigation, US Army Office Facility Mile Lane —
Middletown, Connecticut Contract No. DAK31-89-C-0765 0.5K & 2K F/O Removal 0.5K
Replacement, Investigation, Clean Harbors, 12/7/90

1991

» Technical Report Underground Storage Tank Closure Site 40 500 Gallon Waste Oil - UST
No. 0077 United States Army Reserve Center - Keene, New Hampshire ATEC File:
37.07.91.00451 Contract No. DAK31-91-D-0015 - 12/23/91, ATEC Associates, Inc., 1/14/91

» Geohydrologic Study NO. 38-26-K132-92 US Army Reserve Center — Keene, New
Hampshire - 12-22 November 1992 Supplemental Site Investigation and April 1996 ABB
Enviro. Services, Inc.

* Interim Removal Action Closure Report US Army Reserve Center Keene, New Hampshire,
US Army Environmental Hygiene Agency, Nov-91

1992

* Site Assessment at a Facility Closure or Abandonment US Army Reserve 54 Prospect Street
Dexter, Maine ATEC File: 37.07.91.07451, ATEC Assoc. Inc., 4/10/92

» Post Removal Report Underground Storage Tank Closure 114 Diesel Fuel - UST No. 0121
United States Army Reserve Center Smithfield, Rhode Island ATEC File: 37.07.91.07451 —
Contract No. DAK31-91-D-0015, ATEC Associates, Inc., 6/15/92

* Preliminary Hydrogeological Investigation Relative to Oil and Hazardous Materials US Army
Reserve Center 54 Prospect Street - Dexter, Maine Contract No. DAKF31-91-D-0015 ATEC
File: 37.07.91.07451, ATEC Assoc., 6/19/92

» Geohydrologic Study NO. 38-26-KN96-93 CPL Gordon Craig US Army Reserve Center
Brockton, Massachusetts 19-30 October 1992, USAEHA, Oct-92

 Technical Report Underground Storage Tank Closure 1,000 Gallon Waste Oil UST No. 0069
United States Army Reserve Center 915 West Chestnut Street, Brockton, Massachusetts
1K W/O Removal 12/2/91 - ATEC File: 37.07.91.0451 Contract No. DAK31-91-D-0015, ATEC
Associates, Inc., 12/22/92
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IRP Previous Studies
1993

» Technical Report - Part 1 of 2 Underground Storage Tanks Closure 1,500 Gallon No. 2 Fuel
Oil UST No. 0116 1,500 Gallon No. 2 Fuel Oil UST No. 0117 2,500 Gallon No. 2 Fuel Oll
UST No. 0118 Building Nos. C59, C60, C61, respectively Danvers USARC Danvers,
Massachusetts ATEC File: 37.07.91.00451 Contract No. DAK31-91-D-0015 1/11/92, ATEC
Associates, Inc., 1/10/93

» Geohydrologic Study NO. 38-26-KN96-93 Followup Ground-Water and Surface-Water
Sampling CPL Gordon Craig US Army Reserve Center Brockton, Massachusetts, US Army
Environmental Hygiene Agency, 5/5/93

* Site Investigation Report AMSA 68, Lincoln, Rhode Island, ENSR Consulting and
Engineering, May-93

» Site Investigation Report USARC-Grenier Field Manchester, New Hampshire, ENSR, 5/1/93

* Site Investigation Report Defense Support Activity Boston, South Boston, MA, ENSR
Consulting and Engineering, Jun-93

* Site Inspection NO. 38-26-KV52-93 LT John A. Fera US Army Reserve Center Danvers,
Massachusetts 23 August - 3 September and 19-24 September 1993, US Army
Environmental Hygiene Agency, Sep-93

1994

* Technical Report - Part 2 of 2 Underground Storage Tanks Closure 500 Gallon No. 2 Fuel Oll
UST No. 0119 10,000 Gallon No. 2 Fuel Oil UST No. 0120 Building Nos. C70 & C52
respectively Danvers USARC Danvers, Massachusetts ATEC File: 37.07.91.00451 Contract
No. DAK31-91-D-0015 1/11/92, ATEC Associates, Inc., 1/10/94

» Technical Report Underground Storage Tank Closure 1,000 Gallon Waste Oil UST No. 0079
United States Army Reserve Center Grenier Field Manchester, New Hampshire ATEC File:
37.07.91.0451 Contract No. DAKF31-91-D-0015 12/23/91, ATEC Associates, Inc., 1/11/94

 Technical Report Underground Storage Tank Closure UST Nos. 0122, 0123, 0124 United
States Army Reserve Center Grenier Field Manchester, New Hampshire ATEC File:
37.07.91.00451 Contract No.DAK31-91-D-0015 8K, 5K, & 8K F/O UST Removal 7/15/92,
ATEC Associates, Inc., 1/14/94

 Technical Report Underground Storage Tank Removals and Replacements UST Nos. 09,
010, & 087 US Army Reserve Center 54 Prospect Street - Dexter, Maine ATEC File:
37.07.91.004 Contract No. DAK31-91-D-0015, 1K, 6K, F/O 0.5K W/O Removal, 1K, 6K F/0
Repl. 11/5/91, ATEC Associates, Inc., 1/14/94

* Technical Report — Middleton USARC Underground Storage Tanks Closure 10,000 Gallon
No. 2 Fuel Oil - UST No. 0090 1,000 Gallon No. 2 Fuel Oil - UST No. 0091 1,000 Gallon
Waste Oil - UST No. 0092 Middleton USARC East Windsor, Connecticut ATEC File:
37.07.91.00451 Contract No. DAK31-91-D-0015 5/5/92 Removal/Investigation, ATEC Assoc.
Inc., 1/17/94

» Technical Report, UST No. 162 — USARC Middletown, Connecticut ATEC File no.
37.04.92.08713 2.5K F/O UST Removal, ATEC Assoc. Inc., 3/2/94

» Technical Report Underground Storage Tank Closure UST No. 153 Corporal Craig USARC,
Brockton, MA ATEC File: 37.04.92.08713 - Contract No. DAKF31-92-D-0033
5K F/O UST Removal 9/14/93, ATEC Associates, Inc., 3/2/94
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IRP Previous Studies
1995

* Volume | & 2, ABB Environ. Services, Inc., August 1995

1996

* Site Inspection Update NO. 38-EH-4814-96 LT John A. Fera, US Army Reserve Center
Danvers, Massachusetts March - 1 April 1996, USACHPPM, 4/1/96

» Massachusetts Contingency Plan Tier Classification, Stone and Webster, 7/18/96

1997

* UST Removals at United States Army Reserve Centers (USARCS) in Brockton and
Springfield, Massachusetts and Middletown, Connecticut - Contract DCAW33-95-D-002
Final Underground Storage Tank Closure Report Delivery Order No. 0013 DCN: ARC-
012897-AABI 0.5K F/O UST Removal 8/8/96, Roy F. Weston, 1/30/97

* UST Removals at United States Army Reserve Centers (USARCS) in Brockton and
Springfield, Massachusetts and Middletown, Connecticut Contract DCAW33-95-D-002 Final
Underground Storage Tank Closure Report Delivery Order No. 0013 DCN: ARC-012897-
AABI 0.5K F/O UST Removal 8/9/96, Roy Weston, 1/30/97

* Relative Risk Site Evaluation No. 38-EH-4840-97 East Windsor, Connecticut,
USACHPPM 29-30 April 1997.

2000
* Limited Site Investigation for 5.5-acre parcel, East Windsor,CT Deversified Technology
Consultants,Inc., February 2000.

2001

* Grenier Field, Londonderry NH — Non-DOD studies at nearby abutting properties
(Manchester International Airport) eliminated the 94" RRC as responsible party for
associated IRP sites (Smart Associates - May 2001).

2002

* Final Phase Il Comprehensive Site Assessment and Response Action Outcome Report Cpl.
Gordon Craig US Army Reserve Center RTN-4-1303, Brockton, Massachusetts Danvers,
Massachusetts, Stone and Webster Environmental Technologies & Services, 5/02

* Final Site Inspection Report Expanded Site Inspection Area Maintenance Support Facility
AMSA 68, Lincoln, Rhode Island, Nobis Engineering, Inc., 8/02

* Removal Action — OWS Pit Closure, USARC Keene, New Hampshire, Nobis Engineering,
September 30, 2002.

2003
* Remedial Investigation AMSA 68, Lincoln, Rhode Island, Nobis Engineering, Inc., 6/03

2004

« Preliminary Draft Quality Assurance Project Plan for USARC — 94" RRC Sites in Maine,
Contract # W911S0-04-F0017, MACTEC Engineering and Consulting, Inc., November 18,
2004.
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IRP Previous Studies
2005

* Focused Pre-Investigation Work Plan for Various Connecticut Sites, BG John W. Middleton
USARC, East Windsor, CT, Middletown, CT USARC, AMSA 72G Windsor Locks, CT,
Contract # W911S0-04-F0017, MACTEC Engineering and Consulting, Inc., January 7, 2005.

« Quality Assurance Project Plan for USARC — 94" RRC Sites in Massachusetts, Contract #
W911S0-04-F0017, MACTEC Engineering and Consulting, Inc., March 25, 2005.

« Quality Assurance Project Plan for USARC — 94" RRC Sites in Connecticut, Contract #
W911S0-04-F0017, MACTEC Engineering and Consulting, Inc., April 14, 2005.

» Massachusetts Health and Safety Plan, Contract # W911S0-04-F0017, MACTEC
Engineering and Consulting, Inc., May 3, 2005.

» Connecticut Health and Safety Plan, Contract # W911S0-04-F0017, MACTEC Engineering
and Consulting, Inc., May 3, 2005.

» Sampling and Analysis Plan, Building P-28 Organizational Maintenance Shop, Boston, MA,
Contract # W911S0-04-F0017, MACTEC Engineering and Consulting, Inc., May 2005.

» Sampling and Analysis Plan, Guy Cardillo USARC, Roslindale, MA, Contract # W911S0O-04-
FO0017, MACTEC Engineering and Consulting, Inc., May 2005.

» Sampling and Analysis Plan, Lt. John A. Ferra USARC, Danvers, MA, Contract # W911SO-
04-F0017, MACTEC Engineering and Consulting, Inc., May 2005.

» Sampling and Analysis Plan, John W. Middleton USARC, East Windsor, CT, Contract #
W911S0-04-F0017, MACTEC Engineering and Consulting, Inc., August 2005.

» Sampling and Analysis Plan, Middletown, CT USARC, Contract # W911S0-04-F0017,
MACTEC Engineering and Consulting, Inc., August 2005.

» Sampling and Analysis Plan, AMSA 72G Windsor Locks, CT, Contract # W911S0-04-F0017,
MACTEC Engineering and Consulting, Inc., August 2005.

« Quality Assurance Project Plan for USARC — 94" RRC Sites in Rhode Island, Contract #
W911S0-04-F0017, MACTEC Engineering and Consulting, Inc., September 22, 2005.

* Rhode Island Health and Safety Plan, Contract # W911S0-04-F0017, MACTEC Engineering
and Consulting, Inc., September 22, 2005

* Draft Sampling and Analysis Plan, Fort Nathaniel Greene USARC, Contract # W911S0-04-
FO0017, MACTEC Engineering and Consulting, Inc., October 2005.

» Sampling and Analysis Plan, AMSA 68(G), Lincoln, RI, Contract # W911S0-04-F0017,
MACTEC Engineering and Consulting, Inc., December 2005.

2006

* Draft Site Investigation/Risk Characterization, Building P-28 Organizational Maintenance
Shop, Boston, MA, Contract # W911S0-04-F0017, MACTEC Engineering and Consulting,
Inc., January 2006.

* Site Investigation/Risk Characterization, Guy Cardillo USARC, Roslindale, MA, Contract #
W911S0-04-F0017, MACTEC Engineering and Consulting, Inc., January 2006.
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94" RRC

Installation Restoration Program
Site Descriptions
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BOSTON USARC

OMS11 Channel St (P-28)
Boston, MA. 02210-2109

The property consists of a 1.72 acre parcel. The facility was constructed in
approximately 1955-56, and was transferred from the US Navy to the Army Reserve in
1975.

AEDB-R Sites:

Site 01 ...... #2 Fuel Oil UST (1,500 Gal.) at Bldg. P-28 (RC Site)

Site 02....... Vehicle Wash Rack

Site 03....... POL Shed (RC Site)

Site 10....... Oil Water Separator South of Bldg P-28 / Parking Lot #2 (RC Site)
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SITE DESCRIPTION

This former vehicle wash rack is located at 11
Channel Street, Building P-28. The wash rack
was closed in the 1970s. In the early 1990s soll
samples taken from a single boring indicated low
levels of lead and arsenic. Semi-Volatile Organic
Compounds (SVOCs) were detected above
industrial standards.

Additional soil and groundwater samples were

collected in 2005 and the data supports Risk
Based Closure with NFA.

CLEANUP STRATEGY

Site 02
Vehicle Wash Rack
Boston USARC

STATUS

REGULATORY DRIVER: CERCLA
RRSE: Low

CONTAMINANTS OF CONCERN:
Arsenic, Lead, SVOCs

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA ..o, 199006......... 199012
] I 199211......... 199306
RIFS........... 200109......... 200506

RC DATE: 200509

This site is part of the Army Reserve PBC. The cleanup strategy will bring the site to
RC using the Massachusetts Contingency Plan (MCP). A Site Investigation and Risk
Assessment (Risk Assessment) report is currently being prepared. Final Site closure is
anticipated no later than June 2006. Any applicable Comprehensive Environmental
Response Compensation and Liability Act (CERCLA) measures required by the
National Contingency Plan (NCP) will be completed prior to this date. The site was

deemed RC in September 2005.
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DANVERS USARC

1 Lt John A. Fera USARC
72 North Street
Danvers, MA 01923-1121

The US Army Reserve Command (USARC) is a 16.65 acre parcel which was operated
as a control area for the Nike Air Defense Battery from 1955 to 1974. In 1974, the Air
Defense mission was discontinued and the facility was operated from 1974 until 1997
by the Army Reserve. The property was vacant between 1997 and 2005. A reserve
unit has been recently relocated to this center.

The property consists of a 16.65 acre parcel. The facility was transferred to the Army
Reserves in 1974 and is a former US Army Nike Missile Control Site. The facility was
constructed in approximately 1955-56.

This site is part of the Army Reserve PBC. The cleanup strategy will bring the site to
response complete using the MCP. A Phase Il Comprehensive Site Assessment (Risk
Assessment) report is currently being prepared. Site closure is anticipated in FY06.
Any applicable CERCLA measures required by the NCP will be completed prior to this
date.

AEDB-R Sites:
Site 05 ...... Vehicle Wash Rack
Site 06....... POL Shed/Vehicle Maintenance Area

Site 15....... Drywell near Bldg. C-50
Site 16...... Drywell near Bldg. C-61
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SITE DESCRIPTION

This site consists of an inactive vehicle wash
rack that was closed in the 1970s. It was used
to wash military vehicles and engine parts. US
Army Center for Health Promotion and
Preventative Medicine (USACHPPM) collected
soil samples in the 1990s from an adjacent
boring indicating the presence of metals. Metals
were detected above residential action levels.

Additional soil and groundwater samples were
collected in 2005 and the data support Risk
Based Closure with NFA.

CLEANUP STRATEGY

Site 05
Vehicle Wash Rack
Danvers USARC

STATUS

REGULATORY DRIVER: CERCLA
RRSE: Low

CONTAMINANTS OF CONCERN:
Lead, Chromium, Mercury, PCBs

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA ..., 199006......... 199012
5] I 199912......... 200009
RIFS........... 200103......... 200609

RC DATE: 200609

This site is part of the Army Reserve PBC. The cleanup strategy will bring the site to
RC using the MCP. A Phase Il Comprehensive Site Assessment (Risk Assessment)
applies to this site and the report is currently being prepared. Site closure is anticipated
in FY06. Any applicable CERCLA measures required by the NCP will be completed

prior to this date.
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Site 06

POL Shed / Vehicle Maintenance Area

SITE DESCRIPTION

This area was originally used as a NIKE missile
control site. It was later used for vehicle
maintenance and POL storage prior to the
1970s. This site is located between building C-
62 and C-52, which is in the southern portion of
the property. A study conducted by
USACHPPM in the early 1990s indicated the
presence of low level total petroleum
hydrocarbons (TPH) and metal contamination in
groundwater were above action levels, and poly
aromatic hydrocarbons (PAH) and metal
contamination in the soil. Drainage at the site
flows towards an off-post residential area. In
2003 a limited area of waste-oil impacted soil
was identified behind the vehicle maintenance
area at or near action levels.

Danvers USARC

STATUS

REGULATORY DRIVER: CERCLA
RRSE: High

CONTAMINANTS OF CONCERN:
PAHs, POL, Metals

MEDIA OF CONCERN: Saoil,

Groundwater

Phases Start End

PA ..o 199006.......... 199012
Sl 199912......... 200009
RIFFS........... 200109......... 200609

RC DATE: 200609

Additional soil and groundwater samples were collected in 2005.

CLEANUP STRATEGY

This site is part of the Army Reserve PBC.

A soil removal action will be conducted in early 2006 at which time this site will be
eligible for closure under the MCP. The cleanup strategy will bring the site to RC using
the MCP. A Phase Il Comprehensive Site Assessment (Risk Assessment) applies to
this site and the report is currently being prepared. Site closure is anticipated in FY06.
Any applicable CERCLA measures required by the NCP will be completed prior to this

date.
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Site 15

Drywell Near Bldg. C-50

SITE DESCRIPTION

This site is associated with a drywell located
south of building C-50 in the southern portion of
the property. The drywell was connected to floor
drains in Bldg C-50 and was used between
1950-1970. The drywell has not been removed.
Soil sample results indicate low levels of metals
and SVOCs from a study conducted by
USACHPPM in the early 1990s.

Additional soil and groundwater samples were

collected in 2005 and the data support Risk
Based Closure with NFA.

CLEANUP STRATEGY

Danvers USARC

STATUS

REGULATORY DRIVER: CERCLA
RRSE: Low

CONTAMINANTS OF CONCERN:
SVOCs, Metals

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End

PA.....cccco 199305......... 199309
IRA .............. 199506......... 199606
5] I, 199912......... 200009
RIFS........... 200109......... 200612

RC DATE: 200612

This site is part of the Army Reserve PBC. The cleanup strategy will bring the site to
RC using the MCP. A Phase Il Comprehensive Site Assessment (Risk Assessment)
applies to this site and the report is currently being prepared. Site closure is anticipated
in FY06. Any applicable CERCLA measures required by the NCP will be completed

prior to this date.
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Site 16
Drywell Near Bldg. C-61
Danvers USARC

SITE DESCRIPTION

This site is located in the western portion of the REGULATORY DRIVER: CERCLA
property, adjacent to Building C-61. Use RRSE: Low

occurred between 1950-1970 and the drywell _
(concrete structure) had been filled. Soil sample CONTAMINANTS OF CONCERN:

results indicate low levels of metals from a study | Metals

conducted by USACHPPM in the early 1990s. MEDIA OF CONCERN: Soil,
Groundwater

Additional soil and groundwater samples were

collected in 2005. Phases Start End
PA ............... 199305......... 199309
IRA .............. 199506......... 199606
Sl 199912......... 200009
RIFS........... 200109......... 200609

CLEANUP STRATEGY
RC DATE: 200609

This site is part of the Army Reserve PBC.

A soil removal action will be conducted in early 2006 at which time this site will be
eligible for closure under the MCP. The cleanup strategy will bring the site to RC using
the MCP. A Phase Il Comprehensive Site Assessment (Risk Assessment) applies to
this site and the report is currently being prepared. Site closure is anticipated in FY06.
Any applicable CERCLA measures required by the NCP will be completed prior to this
date.
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EAST WINDSOR USARC

BG John W. Middleton USARC
22 Phelps Road
East Windsor, CT. 06088-9721

The property consists of a 14.93 acre parcel. The parcel was purchased in 1956 and a
Nike site was constructed. The current USARC was constructed in 1982. The facility is
currently being used as administrative office space.

AEDB-R Sites:

Site 04........ Waste Oil UST (500 Gal.)

Site 14 ....... Nike Silo Area (RC Site)

Site 10....... Area of Exhaust from Indoor Firing Range (RC Site)
Site 17........ Leachate Seep, South of Military Parking Lot (RC Site)
Site 18....... Acid Neutralization Pit, in Military Lot
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Site 04

Waste Oil UST (500 Gal.)

SITE DESCRIPTION

This former UST was adjacent to the OMS.
The tank was 1000 gallons and was removed
in FY92. Sampling activities during tank
removal indicated TPH in soil and groundwater
at levels above residential standards.
Groundwater discharges to a nearby surface
water body. Recent RI activities (soll
sampling), initiated for a planned addition to the
OMS building, have identified no soil
contamination at or above the water table at
this area. The RI has been completed.
Groundwater monitoring wells were installed
and samples were analyzed as part of the RI.
Samples from two wells indicated levels
marginally above residential standards.

CLEANUP STRATEGY

East Windsor USARC

STATUS

REGULATORY DRIVER: CERCLA
RRSE: Medium

CONTAMINANTS OF CONCERN:
TPH

MEDIA OF CONCERN:

Groundwater

Phases Start End
PA ... 198808......... 198906
IRA.............. 199205......... 199401
Sl 199704......... 199704
RIFS........... 200006......... 200209
RA(C).......... 200404......... 200609

RC DATE: 200609

This site is part of the Army Reserve PBC. The cleanup strategy will bring the site to
RC using monitored natural attenuation (MNA). Site closure is anticipated in FYO7.
Any applicable CERCLA measures required by the NCP will be completed prior to this

date.
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Site 18

Acid Neutralization Pit, In Mil. Lot

SITE DESCRIPTION

This was an unlined pit suspected to have been
used for disposal of unknown liquids from the late
1950s through the late 1960s. The USACHPPM
Relative Risk Site Evaluation (RRSE) in April
1997 detected low level metals in nearby soils. In
2003 the site was investigated and no impacts
were identified other than TPH in groundwater in
a nearby well. The TPH concentrations were
above action levels.

CLEANUP STRATEGY

This site is part of the Army Reserve PBC. The
cleanup strategy will bring the site to RC using
MNA. Site closure is anticipated in FY07. Any
applicable CERCLA measures required by the
NCP will be completed prior to this date.

East Windsor USARC

STATUS

REGULATORY DRIVER: CERCLA
RRSE: Medium

CONTAMINANTS OF CONCERN:
Metals, TPH

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.......c.o.o. 199704........ 199704
] I 199704 ........ 199704
RIFS ........... 200106........ 200301
RAC) .......... 200404 ........ 200609
LTM ..o 200609........ 200610

RC DATE: 200609
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LINCOLN AMSA 68

Lincoln AMSA #68 (G)
42 Albion Road
Lincoln, RI. 02865-3799

The property consists of a 4.01 acre parcel. The property was acquired in 1957 and the
facility was constructed in 1958. The facility is currently being utilized by AMSA 68 (G)
to complete maintenance support activities.

The facility was nominated for the Hazardous Waste Compliance Docket during 1993.
A draft Site Investigation Prioritization was provided by RI Department of Environmental
Management to USEPA. The preliminary indication is that the site was scoring above
28.5 due to lack of sufficient off-site data.

Discussions with USEPA indicated that previous sample data collected at the site
during 1993 should be updated in order to assess current contaminant levels in the soll
and groundwater. An expanded Sl has been performed in 2000, and the properties
scored below 28.5 for hazard ranking.

AEDB-R Sites:
Site4......... Potential Past Disposal Area
Site 5......... Former Gasoline UST

Site 13........ Septic System
Site 16........ Intermittent Stream SW of AMSA 68
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Site 4

Potential Past Disposal Area

SITE DESCRIPTION

This site is a former non-regulated disposal area
located along the northeast property line. This is
a former Nike maintenance facility. Lead has
been detected in the soil above residential
standards and POL (Benzene, Toluene,
Ethylbenzene, Xylene [BTEX] compounds) was
present at low levels. Groundwater sampling
results indicate that benzene is present above
action levels, as well as other BTEX compounds
from studies conducted in the early 1990s and in
2003. Potential sources appear to be former
UST, oil/water separator, and drywell areas.
Migration of the plume off-site is likely.

Additional RI activities were conducted in Dec
2005. Results are pending.

CLEANUP STRATEGY

Lincoln AMSA 68

STATUS

REGULATORY DRIVER: CERCLA
RRSE: High

CONTAMINANTS OF CONCERN:
POL, Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA.....cccooe 198905........ 198910
] I 199205........ 199305
RIFS ........... 200101........ 200609
RAC) .......... 200404 ........ 200609
LTM ..o 200609........ 200812

RC DATE: 200609

This site is part of a PBC which requires RC status. This strategy will be coordinated
with the RRC and will meet all regulatory requirements.
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Site 5
Former Gasoline UST
Lincoln AMSA 68

SITE DESCRIPTION

This site was a former gasoline UST immediately REGULATORY DRIVER: CERCLA

adjacent to the AMSA shop. Soil BTEX RRSE: High

contamination at depth was indicated in the 1993

Sl Report. This is the probable contributing CONTAMINANTS OF CONCERN:

source of BTEX contamination at Site 4. POL, Metals
MEDIA OF CONCERN: Sall,

Additional RI activities were conducted in Dec Groundwater

2005. Results are pending. Phases Start End
PA...coooieeennn. 198905........ 198910
IRA ..o, 198905........ 198909
] I 199205........ 199305

CLEANUP STRATEGY RIFS........... 200103........ 200704

RAC) .......... 200404 ........ 200708
LTM v, 200709........ 200912

This site is part of a PBC which requires RC
status. The cleanup strategy will be determined

in coordination with the RRC. RC DATE: 200709
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Site 13
Septic System
Lincoln AMSA 68

SITE DESCRIPTION

Floor drains at one time flowed to this septic REGULATORY DRIVER: CERCLA
system. Current use consists only of sanitary

sewage. It is located along the eastern portion of | RRSE: Low

the property line. Slis were conducted in the early )

1990s identified low levels of BTEX and volatile CONTAMINANTS OF CONCERN:
: . POL, Metals, VOCs

organic compounds (VOCs), and this was

reconfirmed in 2002 and 2003. Levels of BTEX MEDIA OF CONCERN: Sall,

and VOCs detected in site groundwater Groundwater

monitoring wells exceeded residential standards.

Phases Start End
Additional RI activities were conducted in Dec PA. oo, 198905......... 198910
2005. Results are pending. Sl 199205 ........ 199305

RI/FS............ 200109 ........ 200709

CLEANUP STRATEGY RC DATE: 200709

This site is part of a PBC which requires RC status. The cleanup strategy will be
determined in coordination with the RRC.
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Site 16

Intermittent Stream SW of AMSA 68

SITE DESCRIPTION

This drainage ditch has historically received
surface runoff from the AMSA paved area. This
site is located at the southwestern property
boundary. Site investigations were conducted in
the early 1990s identified low levels of BTEX and
SVOCs in surface water/sediments and were
found to be above action levels. Additional
investigation conducted in 2002 and 2003
precluded listing this site on the NPL and showed
levels to still be above state action levels.

Additional RI activities were conducted in Dec
2005. Results are pending.

CLEANUP STRATEGY

STATUS

Lincoln AMSA 68

REGULATORY DRIVER: CERCLA
RRSE: High

CONTAMINANTS OF CONCERN:
BTEX, SVOCs

MEDIA OF CONCERN: Soil,
Groundwater, Sediments

Phases Start End

PA.....cccco 198905........ 198907
] I 199207 ........ 199305
RIFS ........... 200103........ 200612

RC DATE: 200612

This site is part of a PBC which requires RC status. The cleanup strategy will be

determined in coordination with the RRC.
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MIDDLETOWN USARC

Middletown USARC
499 Mile Lane
Middletown, CT 06457

The property is an approximately 24 acre parcel which was a NIKE missile launch site
from the late 1950s - early 1960s.

The facility was then converted to an Army Reserve Center. The silos were
decommissioned in 1988. There is one active building which is the main USARC
building. There are remnants of former buildings, slabs, and sub-surface utilities left at
the facility.

AEDB-R Site:
Site 08....... Groundwater
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SITE DESCRIPTION

The Reserve Center was a former NIKE site
surrounded by a rural agricultural and
residential environment. A VOC contaminated
groundwater plume has been identified, but not
delineated. Limited data exists for this site.
Sources may include USTs, an acid
neutralization pit, NIKE missile magazines and
NIKE maintenance facilities.

Groundwater monitoring of existing wells was
conducted in August 2005 and in February
2006. . VOCs remain in groundwater at levels
above CT residential standards. Additional
remedial investigation , to include soil and
groundwater sampling, is planned under the
PBC.

CLEANUP STRATEGY

Site 08
Groundwater
Middletown USARC

STATUS

REGULATORY DRIVER: CERCLA
RRSE: Medium

CONTAMINANTS OF CONCERN:
VOCs

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End

PA ...l 199203......... 199206
5] IR 199203......... 199206
RIFS............ 200106......... 200612
RA(C)........... 200404......... 200702
LTM.............. 200709......... 200909

RC DATE: 200706

This site is part of a PBC which requires RC status. The cleanup strategy will be

determined in coordination with the RRC.
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USARC DEXTER

Julian P. Clukey USARC
54 Prospect Street
Dexter, ME. 04930-1427

The property consists of a 3.0 acre parcel. The facility was constructed in
approximately 1956 and is currently being used as administrative office space and
vehicle storage by the 619th Transportation Company. There is a small oil/water
separator on the site which is fully operational.

AEDB-R Site:
Site 04 ....... Vehicle Wash Rack
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SITE DESCRIPTION

This site includes a former vehicle washrack and
two former UST locations. During a paving
operation at the former washrack location, TPH
contaminated soil was identified at the site.
Subsequently, the washrack was removed along
with forty tons of TPH-impacted soil and
disposed of off site. Upon review of soil removal
action documents, it was determined that all
contaminated soil has been removed. There is
no evidence of impacts to groundwater.

CLEANUP STRATEGY

Site 04

Vehicle Wash Rack
(Former UST Sites)
USARC Dexter

STATUS

REGULATORY DRIVER: CERCLA
RRSE: Low

CONTAMINANTS OF CONCERN:
TPH, SVOCs

MEDIA OF CONCERN: Saoll

Phases Start End

PA ..ol 198912......... 199002
5] P 199112......... 199206
RIFS........... 200109......... 200609
RA(C).......... 200404......... 200609

RC DATE: 200609

This site is part of a PBC which requires RC status. NFA status is pending ME
Department of Environmental Protection review and approval.
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USARC FT. NATHANIEL GREENE

Fort Nathaniel Greene USARC
970 Old Point Judith Road
Narragansett, Rl 02882-5599

The property consists of a 104.85 acre parcel formerly known as the East Reservation
of the original Fort Greene. Fort Greene was a WWII coastal defense gun battery built
during the early 1940s. The current USAR center building was built in 1974 and serves
to provide classroom, administrative and storage space. This site has historical interest
and parts of it are eligible for listing in the National Historical Register.

AEDB-R Sites:

Site 05....... Abandoned Fuel Pits

Site 06....... Abandoned UST South of Plotting Room
Site 07........ Abandoned Rifle Range South of Battery
Site 08....... Surface Disposal

94th RRC — DERP Installation Action Plan
Page 41



Site 5
Abandoned Fuel Pits
USARC Ft. Nathaniel Greene

SITE DESCRIPTION

REGULATORY DRIVER: CERCLA

This site consists of two fuel pits (concrete RRSE: Low
vaults - each 12’ x 18’ x 10’ depth) associated '
with the former shore battery. This site is CONTAMINANTS OF CONCERN:

located at the northeast section of the property SvOC
and adjacent to Battery Hamilton. Sampling e
conducted in 1998 determined that low MEDIA OF CONCERN: Soll,

concentrations of SVOCs above action levels Groundwater

were found in shallow soil samples collected Phases Start End

from the fuel pit area. UST removal and RIwill | PA ............... 199802......... 199802

begin in April 2006. 1 T 199802......... 199802
RIFS........... 200201......... 200607
RA(C).......... 200309......... 200705

CLEANUP STRATEGY RC DATE: 200705

This site is part of a PBC which requires RC status. The cleanup strategy will be
determined in coordination with the RRC.
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Site 6

Abandoned UST South of Plotting Room
USARC Ft. Nathaniel Greene

SITE DESCRIPTION

An abandoned 550 gallon heating oil UST is
associated with the former plotting room. This
site is located in the northeast corner of the
facility. Sampling conducted in 1998
determined that VOCs and SVOCs were above
residential action levels in a surface soil sample
and a grab groundwater sample collected in
from a hand boring adjacent to the tank.

UST removal and RI commenced in April 2006.

CLEANUP STRATEGY

This site is part of a PBC which requires RC
status. The cleanup strategy will be determined
in coordination with the RRC.

STATUS

REGULATORY DRIVER: CERCLA
RRSE: Low

CONTAMINANTS OF CONCERN:
VOCs, SVOCs

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End

PA.....ccccoe. 199802......... 199802
] I 199802......... 199802
RIFS ........... 200301......... 200309
RAC) .......... 200309......... 200705

RC DATE: 200705
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Site 7

Abandon Rifle Range South of Battery
USARC Ft. Nathaniel Greene

SITE DESCRIPTION

A small arms range (approximately 3-4 acres)
located adjacent to the southern side of Battery
Hamilton and was used for a variety of small
arms activity and was used prior to the 1970s.
Elevated concentrations of lead were detected in
surface soil samples taken in 1998.

The RI fieldwork commenced in April 2006.

CLEANUP STRATEGY

This site is part of a PBC which requires RC
status. The cleanup strategy will be determined
in coordination with the RRC.

STATUS

REGULATORY DRIVER: CERCLA
RRSE: High

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soll

Phases Start End

PA......co....oe. 199802........ 199802
S [P 199802........ 199802
RI/FS ........... 200206......... 200708
RA(C)........... 200309........ 200708
LTM ............. 200709........ 200810

RC DATE: 200708
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Site 8
Surface Disposal

USARC Ft. Nathaniel Greene

SITE DESCRIPTION

Partially buried 15-gallon drums, paint cans, and
vehicle parts, etc, have been found in this area.
This area is located in the northerly side of
Battery Hamilton. More material is suspected to
have been buried below grade. Surface water
and soil samples collected in 1998 indicated
elevated concentrations of metals.

The RI fieldwork commenced in April 2006.

CLEANUP STRATEGY

This site is part of a PBC which requires RC
status. The cleanup strategy will be determined
in coordination with the RRC.

STATUS

REGULATORY DRIVER: CERCLA
RRSE: High

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN: Surface
Water, Soil

Phases Start End

PA......ccoo... 199802......... 199802
5] I, 199802......... 199802
RIFS........... 200309......... 200705
RAC) .......... 200404 ......... 200708
LTM ............. 200709......... 200910

RC DATE: 200708
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USARC ROSLINDALE

Guy Cardillo USARC
675 American Legion Highway
Roslindale, MA 02131-3977

The Roslindale USARC property is a 4.18 acre parcel with two buildings. The main
USAR building is used for administrative, teaching and storage. The second building is
a ground transportation maintenance shop. The property has been occupied by the
Army Reserve since the current buildings were developed in 1958.

AEDB-R Site:
Site 01...... Waste Oil UST (1000 Gal.)
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Site 01

Waste Oil UST (1000 Gal)

SITE DESCRIPTION

A waste oil UST removal report dated December
1993 indicated residual SVOCs and VOCs in
remaining soils above residential levels. This
site is located in the northeast corner of the
property, just adjacent to the maintenance
building. RI sampling was performed in June
2005. The RI report was completed and
submitted to MA Department of Environmental
Protection in Dec 2005.

CLEANUP STRATEGY

This site is part of the Army Reserve PBC. The
cleanup strategy will bring the site to RC using
the MCP. A Phase | Comprehensive Site

USARC Roslindale

STATUS

REGULATORY DRIVER: CERCLA
RRSE: Low

CONTAMINANTS OF CONCERN:
VOCs, SVOCs

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End

PA ............... 198904......... 199002
] 198904......... 199002
RIFS........... 200301......... 200604
RA(C) .......... 200404......... 200604

RC DATE: 200604

Assessment (Risk Assessment) applies to this site and the report is currently being
prepared. Site closure is anticipated no later than May 2006. Any applicable CERCLA
measures required by the NCP will be completed prior to this date.
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Site 26
Dry Wells

Windsor Locks USARC

SITE DESCRIPTION

This site is a former NIKE missile maintenance
facility which contains three drywells. Each
drywell was reportedly used for disposal of liquid
waste between 1957-1970 and has not been
removed. Soil samples collected from the
drywell indicated concentrations of SVOCs and
VOCs.

The RI fieldwork was completed in Sept 2005.
The RI report is pending.

CLEANUP STRATEGY

This site is part of a PBC which requires RC

STATUS

REGULATORY DRIVER: CERCLA
RRSE: Low

CONTAMINANTS OF CONCERN:
VOCs, SVOCs, Metals

MEDIA OF CONCERN: Saoil,
Groundwater

Phases Start End

PA ............... 199306......... 199306
] 199306......... 199306
RIFS........... 200309......... 200606
RA(C) .......... 200404......... 200705

RC DATE: 200706

status. The cleanup strategy will be determined in coordination with the RRC.
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Reserve

IRP NFA Sites Summary

Documentation/Reason for

AEDB-R #

Center Name

Site Title

N

NFA Date

SITE 01 USARC FLAMMABLE Study Completed, No 30-Sep-98
DANBURY MATERIAL Cleanup Required
STORAGE
SITE 01 USARC #2 FUEL OIL UST | Study Completed, No 31-May-89
FAIRFIELD (6,000 GAL.) Cleanup Required
SITE 02 USARC #2 FUEL OIL UST | All Required Cleanup(s) 31-Dec-91
FAIRFIELD (1,000 GAL.) Completed
SITE 03 USARC WASTE OIL UST | Study Completed, No 31-May-89
FAIRFIELD (1,000 GAL.) Cleanup Required
SITE 04 USARC PAINT STORAGE | Study Completed, No 30-Sep-98
FAIRFIELD Cleanup Required
SITE 01 USARC NEW | INDOOR FIRING Study Completed, No 31-May-89
HAVEN RANGE Cleanup Required
SITE 02 USARC NEW | #2 FUEL OIL UST | Study Completed, No 30-Sep-98
HAVEN (12,000 GAL.) Cleanup Required
SITE 03 USARC NEW | FLAMMABLE Study Completed, No 31-May-89
HAVEN LIQUID BINS (5) Cleanup Required
SITE 04 USARC NEW | DECON Study Completed, No 30-Sep-98
HAVEN SUPPLIES Cleanup Required
STORAGE
SITE 05 USARC NEW | VEHICLE WASH Study Completed, No 31-May-89
HAVEN RACK O/W Cleanup Required
SEPARATOR
SITE 06 USARC NEW | WASTE OIL UST | All Required Cleanup(s) 31-Dec-91
HAVEN (1,000 GAL.) Completed
SITE 07 USARC NEW | GREASE RACK Study Completed, No 31-May-89
HAVEN Cleanup Required
SITE 01 USARC #2 FUEL OIL UST | Study Completed, No 31-Oct-90
WATERBURY | (10,000 GAL.) Cleanup Required
SITE 02 USARC #2 FUEL OIL UST | Study Completed, No 31-May-89
WATERBURY | (1,000 GAL.) Cleanup Required
SITE 03 USARC WASTE OIL UST | All Required Cleanup(s) 31-Dec-91
WATERBURY | (500 GAL.) Completed
SITE 04 USARC TRANSFORMERS | Study Completed, No 31-May-89
WATERBURY Cleanup Required
SITE 01 USARC WEST | WASTE OIL UST | All Required Cleanup(s) 31-Dec-91
HARTFORD (500 GAL.) Completed
SITE 02 USARC WEST | #2 FUEL OIL AST | Study Completed, No 30-Sep-98
HARTFORD (11,000 GAL.) Cleanup Required
SITE 03 USARC WEST | INDOOR FIRING Study Completed, No 31-May-89
HARTFORD RANGE Cleanup Required
SITE 04 USARC WEST | TRANSFORMERS | Study Completed, No 31-May-89
HARTFORD Cleanup Required
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AEDB-R #

Reserve
Center Name

Site Title

Documentation/Reason for
NFA

NFA Date

SITEO5 | USARC WEST | SOIL IN VICINITY | All Required Cleanup(s) 31-Dec-93

HARTFORD OF FORMER 500 | Completed
GAL. UST

SITE 01 EAST #2 FUEL OIL UST | All Required Cleanup(s) 30-Sep-97
WINDSOR (10,000 GAL.) Completed
USARC

SITE 02 EAST INDOOR FIRING All Required Cleanup(s) 30-Sep-97
WINDSOR RANGE Completed
USARC

SITE 03 EAST HOLDING TANK All Required Cleanup(s) 30-Sep-97
WINDSOR Completed
USARC

SITE 05 EAST FLAMMABLES Study Completed, No 30-Sep-97
WINDSOR STORAGE ROOM | Cleanup Required
USARC

SITE 06 EAST DRUM STORAGE | Study Completed, No 30-Sep-97
WINDSOR Cleanup Required
USARC

SITE 07 EAST #2 FUEL OIL UST | All Required Cleanup(s) 30-Apr-97
WINDSOR (1,000 GAL.) Completed
USARC

SITE 08 EAST LIFT STATION Not Eligible For 30-Apr-97
WINDSOR Environmental Restoration,
USARC Army (ER,A)/BRAC Funding

SITE 09 EAST VEHICLE WASH Study Completed, No 30-Sep-97
WINDSOR RACK, O/W Cleanup Required
USARC SEPARATOR

SITE 10 EAST AREA OF All Required Cleanup(s) 30-Jun-01
WINDSOR EXHAUST FROM | Completed
USARC INDOOR FIRING

RANGE

SITE 11 EAST WASH RACK Study Completed, No 30-Sep-97
WINDSOR Cleanup Required
USARC

SITE 12 EAST FLAMMABLES Study Completed, No 30-Sep-97
WINDSOR STORAGE Cleanup Required
USARC LOCKER

SITE 13 EAST ABOVE GROUND | Study Completed, No 30-Sep-97
WINDSOR OIL STORAGE Cleanup Required
USARC TANKS

SITE 14 EAST NIKE SILO AREA | Study Completed, No 30-Jun-01
WINDSOR Cleanup Required
USARC

SITE 17 EAST LECHATE SEEP, | Study Completed, No 30-Apr-97
WINDSOR S OF MILITARY Cleanup Required
USARC PARKING LOT

SITE 01 USARC WASTE OIL UST | All Required Cleanup(s) 31-Jan-92
MILFORD (1,000 GAL.) Completed
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Reserve

Documentation/Reason for

AEDB-R # Center Name  Site Title NFA NFA Date
SITE 02 USARC #2 FUEL OIL UST | Study Completed, No 30-Nov-91
MILFORD (6,000 GAL.) Cleanup Required
SITE 03 USARC STORAGE SHED | Study Completed, No 30-Nov-91
MILFORD Cleanup Required
SITE 04 USARC BATTERY Study Completed, No 30-Nov-91
MILFORD CHARGING AREA | Cleanup Required
SITE 05 USARC FLAMMABLE Study Completed, No 30-Sep-98
MILFORD MATERIAL Cleanup Required
STORAGE
SITE 06 USARC CATCH BASIN Study Completed, No 30-Nov-91
MILFORD Cleanup Required
SITE 07 USARC CATCH BASIN Study Completed, No 30-Nov-91
MILFORD Cleanup Required
SITE 08 USARC CATCH BASIN Study Completed, No 30-Nov-91
MILFORD Cleanup Required
SITE 09 USARC CATCH BASIN Study Completed, No 30-Nov-91
MILFORD Cleanup Required
SITE 10 USARC LARK PARKING Study Completed, No 30-Nov-91
MILFORD AREA (NE OF Cleanup Required
AMSA BLDG.)
SITE 11 USARC FORMER Study Completed, No 30-Nov-91
MILFORD GASOLINE UST Cleanup Required
(SE OF AMSA
BLDG.)
SITE 01 WINDSOR TRANSFORMER Study Completed, No 28-Feb-90
LOCKS Cleanup Required
USARC
SITE 02 WINDSOR AREA OF Study Completed, No 30-Jun-93
LOCKS FORMER GAS Cleanup Required
USARC UST (1,000 GAL.)
SITE 03 WINDSOR WASTE OIL UST | All Required Cleanup(s) 30-Jun-93
LOCKS (1,000 GAL.) Completed
USARC
SITE 04 WINDSOR 3 POLE Study Completed, No 30-Jun-93
LOCKS MOUNTED Cleanup Required
USARC TRANSFORMERS
SITE 05 WINDSOR #2 FUEL OIL UST | All Required Cleanup(s) 31-Dec-90
LOCKS (6,000 GAL.) Completed
USARC
SITE 06 WINDSOR FLAMMABLE Study Completed, No 30-Sep-98
LOCKS MATERIAL Cleanup Required
USARC LOCKERS (AMSA
SHOP)
SITE 07 WINDSOR POL STORAGE Study Completed, No 28-Feb-90
LOCKS AREA (AMSA Cleanup Required
USARC SHOP)
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AEDB-R #

Reserve

Center Name

Site Title

Documentation/Reason for
NFA

NFA Date

SITE 08 WINDSOR PARTS CLEANER | Not Eligible For ER,A/BRAC | 30-Apr-98
LOCKS Funding
USARC
SITE 09 WINDSOR BRAKE Study Completed, No 28-Feb-90
LOCKS CLEANING AREA | Cleanup Required
USARC
SITE 10 WINDSOR BATTERY ROOM | Study Completed, No 30-Sep-98
LOCKS (AMSA SHOP) Cleanup Required
USARC
SITE 11 WINDSOR VEHICLE WASH Study Completed, No 30-Apr-98
LOCKS AREA (AMSA Cleanup Required
USARC SHOP)
SITE 12 WINDSOR PARTS CLEANER | Not Eligible For ER,A/BRAC | 30-Apr-98
LOCKS (AMSA SHOP) Funding
USARC
SITE 13 WINDSOR AREA OF Study Completed, No 30-Jun-93
LOCKS FORMER 1,000 Cleanup Required
USARC GAL. UST
SITE 14 WINDSOR MOTOR Study Completed, No 30-Jun-93
LOCKS VEH.PARK.LOT Cleanup Required
USARC (N. OF PARKING
LOT)
SITE 15 WINDSOR MOTOR Study Completed, No 30-Jun-93
LOCKS VEH.PARK.LOT Cleanup Required
USARC (WEST OF
PARKING LOT)
SITE 16 WINDSOR MOTOR Study Completed, No 30-Jun-93
LOCKS VEH.PARK.LOT Cleanup Required
USARC (NE OF
PARK.LOT)
SITE 17 WINDSOR MOTOR Study Completed, No 30-Jun-93
LOCKS VEH.PARK.LOT Cleanup Required
USARC (SE OF
PARK.LOT)
SITE 18 WINDSOR SOIL BENEATH Study Completed, No 30-Jun-93
LOCKS AREA Cleanup Required
USARC MAINT.SUPPORT
FACILITY
SITE 19 WINDSOR OIL/WATER Study Completed, No 30-Jun-93
LOCKS SEPARATOR Cleanup Required
USARC
SITE 20 WINDSOR ARMY VEHICLE Study Completed, No 30-Jun-93
LOCKS STORAGE (NW Cleanup Required
USARC OF PARKING
LOT)
SITE 21 WINDSOR ARMY VEHICLE Study Completed, No 30-Jun-93
LOCKS STORAGE (NE OF | Cleanup Required
USARC PARK.LOT)
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Reserve Documentation/Reason for
AEDB-R # Center Name  Site Title NFA NFA Date
SITE 22 WINDSOR DRY WELL Other 31-Aug-94
LOCKS LOCATED NORTH
USARC OF PARKING LOT
SITE 23 WINDSOR DRY WELL Other 31-Aug-94
LOCKS LOCATED
USARC NORTHEAST OF
PARK.LOT
SITE 24 WINDSOR DRY WELL Other 31-Aug-94
LOCKS LOCATED
USARC SOUTHEAST OF
PARK.LOT
SITE 25 WINDSOR REPLACEMENT Study Completed, No 31-Dec-90
LOCKS #2 FUEL OIL UST | Cleanup Required
USARC (6,000 GAL)
SITE 01 MIDDLETOWN | #2 FUEL OIL UST | All Required Cleanup(s) 31-Mar-94
USARC (2,500 GAL.) Completed
SITE 02 MIDDLETOWN | #2 FUEL OIL UST | All Required Cleanup(s) 31-Oct-97
USARC (550 GAL.) Completed
SITE 03 MIDDLETOWN | VEHICLE WASH Study Completed, No 30-Jun-89
USARC RACK Cleanup Required
SITE 04 MIDDLETOWN | #2 FUEL OIL AST | Study Completed, No 30-Jun-89
USARC (275 GAL.) Cleanup Required
SITE 05 MIDDLETOWN | #2 FUEL OIL UST | All Required Cleanup(s) 31-Dec-90
USARC (2,000 GAL.) Completed
SITE 06 MIDDLETOWN | ACID Other 30-Jun-92
USARC NEUTRALIZATIO
N PIT
SITE 07 MIDDLETOWN | THREE NIKE Other 30-Jun-92
USARC MISSILE SILOS
SITE 09 MIDDLETOWN | AREA OF All Required Cleanup(s) 30-Jun-92
USARC FORMER 2,000 Completed
GAL. #2 FUEL
UST
SITE 10 MIDDLETOWN | STORAGE AREA | Study Completed, No 30-Jun-92
USARC ON SOUTH SIDE | Cleanup Required
OF PROPERTY
SITE 11 MIDDLETOWN | SEPTIC TANK Study Completed, No 30-Jun-92
USARC AND LEACHING Cleanup Required
FIELD
SITE 12 MIDDLETOWN | AREA OF 2,500 All Required Cleanup(s) 31-Mar-94
USARC GAL.#2 FUEL OIL | Completed
UST
SITE 01 USARC POL STORAGE Other 30-Apr-98
BRIDGEPORT | AREA
SITE 02 USARC MOBILE Other 30-Apr-98
BRIDGEPORT | STORAGE TANK

1
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Reserve Documentation/Reason for
AEDB-R # Center Name  Site Title NFA NFA Date
SITE 03 USARC MOBILE Other 30-Apr-98
BRIDGEPORT | STORAGE TANK
2
SITE 04 USARC MOBILE Other 30-Apr-98
BRIDGEPORT | STORAGE TANK
3
SITE 05 USARC VEHICLE WASH Other 30-Apr-98
BRIDGEPORT | AREA
SITE 06 USARC WASTE OIL UST | Other 30-Apr-98
BRIDGEPORT | (500 GAL.)
SITE 07 USARC FLAMMABLE Other 30-Apr-98
BRIDGEPORT | MATERIALS
LOCKER
SITE 08 USARC #2 FUEL OIL UST | Other 30-Apr-98
BRIDGEPORT | (5,000 GAL.)
SITE 09 USARC TRANSFORMERS | Other 30-Apr-98
BRIDGEPORT
SITE 01 USARC PAINT STORAGE | Study Completed, No 30-Sep-98
ATTLEBORO Cleanup Required
SITE 02 USARC #2 FUEL OIL UST | All Required Cleanup(s) 31-Aug-91
ATTLEBORO (6,280 GAL.) Completed
SITE 03 USARC POL STORAGE Study Completed, No 30-Sep-98
ATTLEBORO Cleanup Required
SITE 04 USARC WASTE OIL UST | All Required Cleanup(s) 31-Aug-91
ATTLEBORO (500 GAL.) Completed
SITE 05 USARC GREASE RACK Study Completed, No 31-May-89
ATTLEBORO Cleanup Required
SITE 06 USARC #2 FUEL OIL UST | All Required Cleanup(s) 31-Aug-91
ATTLEBORO (2,020 GAL.) Completed
SITE 07 USARC BRAKE Study Completed, No 31-May-89
ATTLEBORO CHANGING Cleanup Required
AREA/DUMPSTER
SITE 08 USARC DRUM STORAGE | Study Completed, No 30-Sep-98
ATTLEBORO Cleanup Required
SITE 09 USARC VEHICLE WASH Study Completed, No 31-May-89
ATTLEBORO RACK Cleanup Required
SITE 01 AFRC TRANSFORMER | Study Completed, No 28-Feb-90
CHICOPEE Cleanup Required
SITE 02 AFRC FUEL OIL UST Not Eligible For ER,A/BRAC | 30-Sep-98
CHICOPEE (8,000 GAL.) Funding
SITE 03 AFRC VEHICLE WASH Study Completed, No 28-Feb-90
CHICOPEE RACK (INACTIVE) | Cleanup Required
SITE 04 AFRC TRANSFORMER | Study Completed, No 28-Feb-90
CHICOPEE Cleanup Required
SITE 05 AFRC FLAMMABLE Other
CHICOPEE MATERIALS
ROOM 30-Sep-98
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Reserve

Documentation/Reason for

AEDB-R # Center Name  Site Title NFA NFA Date
SITE 06 AFRC WASTE OIL UST | All Required Cleanup(s) 31-Dec-91
CHICOPEE (1,000 GAL.) Completed
SITE 07 AFRC VEHICLE WASH Study Completed, No 28-Feb-90
CHICOPEE AREA Cleanup Required
SITE 08 AFRC FUEL OIL UST Not Eligible For ER,A/BRAC | 30-Sep-98
CHICOPEE (2,000 GAL.) Funding
SITE 01 USARC #2 FUEL OIL UST | Not Eligible For ER,A/BRAC | 30-Apr-98
PITTSFIELD (1,000 GAL.) Funding
SITE 02 USARC BRAKE Study Completed, No 28-Feb-90
PITTSFIELD CHANGING AREA | Cleanup Required
SITE 03 USARC GREASE PIT Study Completed, No 30-Sep-98
PITTSFIELD (INACTIVE) Cleanup Required
SITE 04 USARC POL STORAGE Study Completed, No 30-Sep-98
PITTSFIELD AREA Cleanup Required
SITE 05 USARC FLAMMABLE Study Completed, No 30-Sep-98
PITTSFIELD MATERIALS Cleanup Required
ROOM
SITE 06 USARC WASTE OIL UST | All Required Cleanup(s) 30-Nov-93
PITTSFIELD (1,000 GAL.) Completed
SITE 07 USARC #2 FUEL OIL UST | Not Eligible For ER,A/BRAC | 30-Apr-98
PITTSFIELD (6,000 GAL.) Funding
SITE 02 USARC FLAMMABLE Study Completed, No 28-Feb-90
ROSLINDALE | MATERIALS Cleanup Required
ROOM
SITE 03 USARC GREASE PIT Study Completed, No 30-Sep-98
ROSLINDALE | (INACTIVE) Cleanup Required
SITE 04 USARC #2 FUEL OIL UST | All Required Cleanup(s) 30-Nov-91
ROSLINDALE | (2,000 GAL.) Completed
SITE 05 USARC INDOOR FIRING Study Completed, No 28-Feb-90
ROSLINDALE | RANGE Cleanup Required
SITE 06 USARC #2 FUEL OIL UST | Not Eligible For ER,A/BRAC 30-Apr-98
ROSLINDALE | (6,000 GAL) Funding
SITE 07 USARC SOIL IN VICINITY | All Required Cleanup(s) 31-Oct-92
ROSLINDALE | OF FORMER Completed
2,000 GAL UST
SITE 01 USARC VEHICLE WASH Study Completed, No 28-Feb-90
TAUNTON RACK & Cleanup Required
OIL/WATER SEP
SITE 02 USARC #2 FUEL OIL UST | All Required Cleanup(s) 31-Jan-97
TAUNTON AT MAIN Completed
BLDG.(8,000 GAL)
SITE 03 USARC INDOOR FIRING Study Completed, No 28-Feb-90
TAUNTON RANGE Cleanup Required
SITE 04 USARC DRUM STORAGE | Study Completed, No 28-Feb-90
TAUNTON AREA Cleanup Required
SITE 05 USARC FLAMMABLE Study Completed, No 30-Sep-98
TAUNTON MATERIALS Cleanup Required
LOCKERS
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AEDB-R #

Reserve

Center Name

Site Title

Documentation/Reason for
NFA

NFA Date

SITE 06 USARC #2 FUEL OIL UST | All Required Cleanup(s) 31-Jan-97
TAUNTON AT OMS (2,000 Completed
GAL.)
SITE 07 USARC SOIL IN AREA OF | Study Completed, No 31-Mar-97
TAUNTON FORMER UST AT | Cleanup Required
MAIN BLDG.
SITE 08 USARC SOIL IN AREA OF | Study Completed, No 31-Mar-97
TAUNTON FORMER UST AT | Cleanup Required
OMS
SITE 09 USARC GROUNDWATER | Study Completed, No 31-Mar-97
TAUNTON IN VICINITY UST | Cleanup Required
EXCAVATIONS
SITE 01 USARC TRANSFORMERS | Study Completed, No 31-Oct-97
WORCESTER Cleanup Required
SITE 02 USARC VEHICLE WASH Study Completed, No 28-Feb-90
WORCESTER | RACK (INACTIVE) | Cleanup Required
SITE 03 USARC VEHICLE WASH Study Completed, No 28-Feb-90
WORCESTER | AREA Cleanup Required
SITE 04 USARC FLAMMABLE Study Completed, No 30-Sep-98
WORCESTER | MATERIALS Cleanup Required
LOCKER
SITE 05 USARC FLAMMABLES Study Completed, No 30-Sep-98
WORCESTER | STORAGE AREA | Cleanup Required
SITE 06 USARC WASTE OIL UST | All Required Cleanup(s) 31-Jan-94
WORCESTER | (500 GAL.) Completed
SITE 07 USARC #2 FUEL OIL UST | Not Eligible For ER,A/BRAC | 30-Apr-98
WORCESTER | (12,500 GAL.) Funding
SITE 08 USARC INDOOR FIRING Study Completed, No 28-Feb-90
WORCESTER | RANGE Cleanup Required
SITE 09 USARC AREA OF All Required Cleanup(s) 30-Sep-93
WORCESTER | FORMER 500 Completed
GAL. WASTE OIL
TANK
SITE 01 DANVERS #2 FUEL OIL UST | All Required Cleanup(s) 30-Sep-93
USARC (1,500 GAL.) Completed
SITE 02 DANVERS #2 FUEL OIL UST | All Required Cleanup(s) 30-Sep-93
USARC (1,500 GAL.) Completed
SITE 03 DANVERS #2 FUEL OIL UST | All Required Cleanup(s) 30-Sep-93
USARC (1,500 GAL.) Completed
SITE 04 DANVERS HEATING OIL All Required Cleanup(s) 31-Jan-94
USARC UST (550 Completed
GALLONS)
SITE 07 DANVERS #2 FUEL OIL UST | All Required Cleanup(s) 31-Jan-94
USARC (10,000 GAL.) Completed
SITE 08 DANVERS TRANSFORMER | Study Completed, No 31-Dec-90
USARC Cleanup Required
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Documentation/Reason for

AEDB-R #

Center Name

Site Title

NFA

NFA Date

SITE 09 DANVERS AREA OF #2 All Required Cleanup(s) 30-Sep-93
USARC FUEL OIL UST (N. | Completed
OF BLDG 1)
SITE 10 DANVERS GASOLINE UST All Required Cleanup(s) 31-Dec-93
USARC (6,000 GAL.) Completed
SITE 11 DANVERS AREA OF All Required Cleanup(s) 31-Dec-93
USARC FORMER OIL UST | Completed
(N.OF BLDG 59)
SITE 12 DANVERS AREA OF All Required Cleanup(s) 31-Dec-93
USARC FORMER OIL UST | Completed
(S.OF BLDG 60)
SITE 13 DANVERS LEACHFIELD Study Completed, No 30-Sep-93
USARC Cleanup Required
SITE 14 DANVERS LEACHATE SEEP | Study Completed, No 30-Sep-93
USARC Cleanup Required
SITE 01 USARC VEHICLE WASH Study Completed, No 28-Feb-90
BROCKTON RACK (INACTIVE) | Cleanup Required
(AMSA 66)
SITE 02 USARC GREASE RACKS | Study Completed, No 28-Feb-90
BROCKTON (INACTIVE) Cleanup Required
(AMSA 66)
SITE 03 USARC BATTERY ROOM | Study Completed, No 30-Sep-98
BROCKTON Cleanup Required
(AMSA 66)
SITE 04 USARC FLAMMABLE Study Completed, No 30-Sep-98
BROCKTON MATERIALS Cleanup Required
(AMSA 66) ROOM
SITE 05 USARC PARTS CLEANER | Study Completed, No 30-Sep-98
BROCKTON (WASTE Cleanup Required
(AMSA 66) SOLVENT)
SITE 06 USARC BRAKE Study Completed, No 28-Feb-90
BROCKTON CHANGING AREA | Cleanup Required
(AMSA 66)
SITE 07 USARC FLAMMABLE Study Completed, No 30-Apr-98
BROCKTON MATERIALS Cleanup Required
(AMSA 66) STORAGE
SITE 08 USARC WASTE OIL UST | All Required Cleanup(s) 31-Dec-92
BROCKTON (1,000 GAL.) Completed
(AMSA 66)
SITE 09 USARC FUEL OIL UST All Required Cleanup(s) 31-Mar-94
BROCKTON (5,000 GAL.) Completed
(AMSA 66)
SITE 10 USARC INDOOR FIRING Study Completed, No 28-Feb-90
BROCKTON RANGE Cleanup Required
(AMSA 66)
SITE 11 USARC TRANSFORMER Study Completed, No 28-Feb-90
BROCKTON Cleanup Required

(AMSA 66)
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SITE 12 USARC SOIL BY FORMER | Study Completed, No 31-Oct-02
BROCKTON UST & FUEL POD | Cleanup Required
(AMSA 66) AREA
SITE14 |USARC STREAM WEST | Study Completed, No 31-May-02
BROCKTON OF CENTER Cleanup Required
(AMSA 66)
SITE 01 BOSTON #2 FUEL OIL UST | All Required Cleanup(s) 30-Jun-99
USARC (1,500 GAL) @ Completed
BLDG P-28
SITE 02 BOSTON VEHICLE WASH Study Completed, No 30-Sep-05
USARC RACK Cleanup Required
SITE 03 BOSTON POL SHED Other 30-Sep-00
USARC
SITE 10 BOSTON OWS SOUTH OF | Study Completed, No 30-Sep-02
USARC BLDG P- Cleanup Required
28/PARKING LOT
#2
SITE 01 USARC VEHICLE WASH Study Completed, No 28-Feb-90
AUBURN AREA Cleanup Required
SITE 02 USARC UNDERGROUND | Study Completed, No 28-Feb-90
AUBURN STORAGE TANK | Cleanup Required
(WASTE OIL)
SITE 03 USARC HYDRAULIC LIFT | Study Completed, No 30-Apr-98
AUBURN Cleanup Required
SITE 04 USARC PARTS CLEANER | Study Completed, No 30-Sep-98
AUBURN (WASTE Cleanup Required
SOLVENT)
SITE 05 USARC DRUM STORAGE | Study Completed, No 30-Sep-98
AUBURN AREA Cleanup Required
SITE 06 USARC UNDERGROUND | Study Completed, No 28-Feb-90
AUBURN STORAGE TANK | Cleanup Required
(FUEL OIL)
SITE 07 USARC BRAKE Study Completed, No 28-Feb-90
AUBURN CHANGING AREA | Cleanup Required
(ASBESTOS)
SITE 08 USARC FLAMMABLE Study Completed, No 30-Sep-98
AUBURN MATERIALS Cleanup Required
STORAGE (< 200
GAL)
SITE 09 USARC FLAMMABLE Study Completed, No 30-Sep-98
AUBURN MATERIALS Cleanup Required
STORAGE (< 30
GAL)
SITE 10 USARC VEHICLE WASH Study Completed, No 28-Feb-90
AUBURN RACK & O/W SEP | Cleanup Required
SITE 11 USARC INDOOR FIRING Study Completed, No 28-Feb-90
AUBURN RANGE Cleanup Required
(INACTIVE)
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SITE 12 USARC UNDERGROUND | Study Completed, No 28-Feb-90
AUBURN STORAGE TANK | Cleanup Required
(275 GAL)
SITE 13 USARC TRANSFORMER Study Completed, No 28-Feb-90
AUBURN Cleanup Required
SITE 14 USARC UNDERGROUND | Study Completed, No 30-Nov-92
AUBURN STORAGE TANK | Cleanup Required
(5000 GAL)
SITE 01 USARC UNDERGROUND | All Required Cleanup(s) 31-Jul-97
BANGOR STORAGE TANK | Completed
(1000 GAL)
SITE 02 USARC UNDERGROUND | All Required Cleanup(s) 31-Jul-97
BANGOR STORAGE TANK | Completed
(EMPTY)
SITE 03 USARC UNDERGROUND | All Required Cleanup(s) 31-Jul-97
BANGOR STORAGE TANK | Completed
(6200 GAL)
SITE 01 USARC SEPTIC Study Completed, No 28-Feb-90
BRIDGTON TANK/LEACHFIEL | Cleanup Required
D
SITE 02 USARC UNDERGROUND | Study Completed, No 31-Jan-94
BRIDGTON STORAGE TANK | Cleanup Required
(1500 GAL)
SITE 03 USARC FLAMMABLES Study Completed, No 28-Feb-90
BRIDGTON STORAGE AREA | Cleanup Required
(DIESEL FUEL)
SITE 04 USARC UNDERGROUND | Study Completed, No 31-Jan-94
BRIDGTON STORAGE TANK | Cleanup Required
(WASTE OIL)
SITE 05 USARC FLAMMABLE Study Completed, No 30-Sep-98
BRIDGTON MATERIALS Cleanup Required
ROOM
SITE 06 USARC UNDERGROUND | Study Completed, No 31-Jan-94
BRIDGTON STORAGE TANK | Cleanup Required
(1000 GAL)
SITE 01 USARC MAINTENANCE All Required Cleanup(s) 31-Jan-94
DEXTER BUILDING Completed
10000GAL UST
SITE 02 USARC UNDERGROUND | All Required Cleanup(s) 31-Jan-94
DEXTER STORAGE TANK | Completed
(WASTE OIL)
SITE 03 USARC FLAMMABLE Study Completed, No 30-Sep-98
DEXTER MATERIALS Cleanup Required
ROOM
SITE 05 USARC MAIN BUILDING Study Completed, No 31-Jan-94
DEXTER 1000 GAL UST Cleanup Required
SITE 06 USARC INDOOR FIRING Study Completed, No 28-Feb-90
DEXTER RANGE Cleanup Required
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SITE 07 USARC SEPTIC SYSTEM | Study Completed, No 28-Feb-90
DEXTER Cleanup Required
SITE 01 USARC SACO | UNDERGROUND | All Required Cleanup(s) 31-Jul-97
STORAGE TANK | Completed
(6000 GAL)
SITE 02 USARC SACO | FLAMMABLES Study Completed, No 30-Sep-98
STORAGE Cleanup Required
LOCKER
SITE 03 USARC SACO | UNDERGROUND | All Required Cleanup(s) 31-Jul-97
STORAGE TANK | Completed
(1000 GAL)
SITE 01 USARC UNDERGROUND | Study Completed, No 31-Dec-90
MANCHESTER | STORAGE TANK | Cleanup Required
(6,000 GAL)
SITE 02 USARC FLAMMABLE Study Completed, No 30-Sep-98
MANCHESTER | MATERIALS Cleanup Required
ROOM
SITE 03 USARC UNDERGROUND | Study Completed, No 31-Dec-90
MANCHESTER | STORAGE TANK | Cleanup Required
(1,000 GAL)
SITE 04 USARC UNDERGROUND | Study Completed, No 31-Jan-94
MANCHESTER | STORAGE TANK | Cleanup Required
(WASTE OIL)
SITE 01 USARC #2 FUEL OIL UST | All Required Cleanup(s) 31-May-90
ROCHESTER | (1,200 GAL.) Completed
SITE 02 USARC DRUM STORAGE | Study Completed, No 28-Feb-90
ROCHESTER | AREA (WASTE Cleanup Required
SOLVENT)
SITE 03 USARC FLAMMABLE Study Completed, No 28-Feb-90
ROCHESTER | MATERIALS Cleanup Required
SHED
SITE 04 USARC WASTE OIL UST | All Required Cleanup(s) 31-Jan-93
ROCHESTER | (500 GAL.) Completed
SITE 05 USARC PARTS CLEANER | Study Completed, No 30-Sep-98
ROCHESTER Cleanup Required
SITE 06 USARC VEHICLE WASH Study Completed, No 28-Feb-90
ROCHESTER | RACK Cleanup Required
SITE 07 USARC #2 FUEL OIL UST | All Required Cleanup(s) 31-May-90
ROCHESTER | (4,000 GAL.) Completed
SITE 08 USARC FLAMMABLE Study Completed, No 30-Sep-98
ROCHESTER | MATERIALS Cleanup Required
LOCKER
SITE 09 USARC FUEL OIL UST Study Completed, No 31-May-90
ROCHESTER | (1,000 GAL.) Cleanup Required
SITE 10 USARC FUEL OIL UST Study Completed, No 31-May-90
ROCHESTER | (6,000 GAL.) Cleanup Required
SITE 01 GRENIER #2 FUEL OIL UST | All Required Cleanup(s) 31-May-93
FIELD USARC | (8,000 GAL.) Completed
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SITE02 | GRENIER WASTE OIL UST, | All Required Cleanup(s) 31-Jan-94
FIELD USARC | NE OF BLDG P3 Completed
(1,000 GAL)
SITE 03 GRENIER ABOVE GROUND | Study Completed, No 31-Dec-90
FIELD USARC | STORAGE TANK | Cleanup Required
(400 GAL.)
SITE 04 GRENIER ABOVE GROUND | Study Completed, No 31-Dec-90
FIELD USARC | STORAGE TANK | Cleanup Required
(600 GAL.)
SITE 05 GRENIER PARTS CLEANER | All Required Cleanup(s) 30-Sep-98
FIELD USARC Completed
SITE 06 GRENIER BRAKE Study Completed, No 31-Dec-90
FIELD USARC | CHANGING AREA | Cleanup Required
SITE 07 GRENIER HYDRAULIC LIFT | Study Completed, No 31-Dec-90
FIELD USARC Cleanup Required
SITE 08 GRENIER POL STORAGE Study Completed, No 30-Sep-98
FIELD USARC | BLDG. Cleanup Required
SITE 09 GRENIER DRUM STORAGE | Study Completed, No 31-May-93
FIELD USARC | AREA Cleanup Required
SITE 10 GRENIER TRANSFORMER | Study Completed, No 31-May-93
FIELD USARC Cleanup Required
SITE 11 GRENIER #2 FUEL UST, All Required Cleanup(s) 31-Jan-94
FIELD USARC | N.OF BLDG.P-3 Completed
(5,000 GAL.)
SITE 12 GRENIER GAS UST, SW OF | All Required Cleanup(s) 31-May-93
FIELD USARC | BLDG. P-3 (5,000 | Completed
GAL.)
SITE 13 GRENIER AREA OF Study Completed, No 31-May-93
FIELD USARC | FORMER UST Cleanup Required
(NE OF BLDG.P-1)
SITE 14 GRENIER AREA OF Study Completed, No 31-May-93
FIELD USARC | FORMER CATCH | Cleanup Required
BASIN/OIL
WATER SEP
SITE 15 GRENIER AREA OF Study Completed, No 31-May-93
FIELD USARC | FORMER UST Cleanup Required
(SW OF BLDG.P-
3)
SITE 16 GRENIER AREA OF Study Completed, No 31-May-93
FIELD USARC | FORMER UST Cleanup Required
(NE OF BLDG.P-3)
SITE 17 GRENIER GROUNDWATER | Study Completed, No 31-Dec-01
FIELD USARC | AND SOIL UNDER | Cleanup Required
SITE
SITE 18 GRENIER AREA OF Study Completed, No 31-May-93
FIELD USARC | TRANSFORMER Cleanup Required
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SITE 19 GRENIER AREA OF Study Completed, No 31-May-93
FIELD USARC | FORMER Cleanup Required
UST,WASH
RACK, O/W SEP.
SITE 20 GRENIER #2 FUEL OIL UST | All Required Cleanup(s) 31-Jan-94
FIELD USARC | (8,000 GAL.) Completed
SITE 01 KEENE WASTE OIL UST | All Required Cleanup(s) 31-Aug-94
USARC (500 GAL.) Completed
SITE 02 KEENE FLAMMABLE Study Completed, No 30-Sep-98
USARC MATERIALS Cleanup Required
ROOM
SITE 03 KEENE VEH WASH RACK | Study Completed, No 30-Sep-02
USARC & SEEPAGE PIT Cleanup Required
SITE 04 KEENE SEPTIC TANK & Study Completed, No 30-Sep-02
USARC SEEPAGE PIT Cleanup Required
SITEO5 | KEENE #2 FUEL OIL UST | All Required Cleanup(s) 30-Nov-91
USARC (5,000 GAL.) Completed
SITE 06 KEENE AREA OF UST Study Completed, No 28-Feb-90
USARC (REMOVED 5/89) | Cleanup Required
SITE 07 KEENE INDOOR FIRING Study Completed, No 28-Feb-90
USARC RANGE Cleanup Required
SITE 08 KEENE #2 FUEL OIL UST | All Required Cleanup(s) 31-Jan-90
USARC (8,000 GAL.) Completed
SITE 09 KEENE AREA OF Study Completed, No 30-Nov-91
USARC FORMER UST Cleanup Required
(UNDER
PARKING LOT)
SITE 10 KEENE OMS BLDG. SPILL | All Required Cleanup(s) 31-Aug-95
USARC SITE Completed
SITE 11 KEENE FORMER SITE OF | All Required Cleanup(s) 31-Aug-95
USARC STORAGE SHED | Completed
SITE 12 KEENE DRYWELL Study Completed, No 30-Nov-91
USARC BEHIND OMS Cleanup Required
BLDG.
SITE 13 KEENE DEBRIS All Required Cleanup(s) 31-Aug-95
USARC DISPOSAL AREA | Completed
AT NE END OF
PROP.
SITE 14 KEENE FUEL OIL UST Study Completed, No 31-May-90
USARC (6,000 GAL.) Cleanup Required
SITE 15 KEENE FUEL OIL UST Study Completed, No 31-May-90
USARC (10,000 GAL.) Cleanup Required
SITE 16 KEENE GROUNDWATER | All Required Cleanup(s) 30-Sep-02
USARC Completed
SITE 01 USARC #2 FUEL OIL UST | Study Completed, No 31-May-89
BRISTOL, RI (3,000 GAL.) Cleanup Required
SITE 02 USARC PAINT STORAGE | Study Completed, No 30-Sep-98
BRISTOL, RI Cleanup Required
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SITE 03 USARC FUEL OIL UST Study Completed, No 31-May-89
BRISTOL, RI (1,000 GAL.) Cleanup Required

SITE 01 USARC #2 FUEL OIL UST | Study Completed, No 31-May-89
CRANSTON (10,000 GAL.) Cleanup Required

SITE1 USARC FORT | FLAMMABLE Study Completed, No 30-Sep-89
NATHANIEL MATERIALS Cleanup Required
GREENE SHED

SITE 2 USARC FORT | #2 FUEL OIL UST | Study Completed, No 30-Sep-89
NATHANIEL (2,500 GAL.) Cleanup Required
GREENE

SITE 3 USARC FORT | TRANSFORMER | Study Completed, No 30-Sep-89
NATHANIEL Cleanup Required
GREENE

SITE 4 USARC FORT | INDOOR FIRING Study Completed, No 30-Sep-89
NATHANIEL RANGE Cleanup Required
GREENE

SITE 01 USARC FLAMMABLE Study Completed, No 30-Sep-98
PROVIDENCE | MATERIALS Cleanup Required
(HARWOOD) LOCKER

SITE 02 USARC INDOOR FIRING Study Completed, No 31-Oct-89
PROVIDENCE | RANGE Cleanup Required
(HARWOOD)

SITE 03 USARC #2 FUEL OIL UST | Study Completed, No 31-Aug-92
PROVIDENCE | (7,500 GAL.) Cleanup Required
(HARWOOD)

SITE 04 USARC TRANSFORMERS | Study Completed, No 31-Oct-89
PROVIDENCE Cleanup Required
(HARWOOD)

SITE 01 AFRC FLAMMABLE All Required Cleanup(s) 30-Sep-98
PROVIDENCE | MATERIALS Completed
(HOPKINS) LOCKER

SITE 01 USARC INDOOR FIRING Study Completed, No 29-Feb-00
WARWICK RANGE Cleanup Required

SITE 02 USARC SEPTIC Study Completed, No 29-Feb-00
WARWICK TANK/LEACHFIEL | Cleanup Required

D

SITE 03 USARC #2 FUEL OIL UST | Study Completed, No 30-Apr-98
WARWICK Cleanup Required

SITE 04 USARC TRANSFORMERS | Study Completed, No 29-Feb-00
WARWICK Cleanup Required

SITE 05 USARC #2 FUEL OIL UST | Study Completed, No 30-Apr-98
WARWICK Cleanup Required

SITE 06 USARC PAINT STORAGE | Study Completed, No 30-Sep-98
WARWICK Cleanup Required

SITE 07 USARC VEHICLE WASH Study Completed, No 29-Feb-00
WARWICK RACK Cleanup Required

SITE 08 USARC WASTE OIL Study Completed, No 30-Sep-98
WARWICK STORAGE AREA | Cleanup Required
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SITE 09 USARC BURIED DEBRIS 31-Oct-03
WARWICK WESTERN Not eligible for Clean-up
PROPERTY Funds
BOUNDARY
SITE 1 LINCOLN PARTS CLEANER | Study Completed, No 31-May-93
AMSA 68 Cleanup Required
SITE 10 LINCOLN PAINT STORAGE | Study Completed, No 31-May-93
AMSA 68 LOCKER Cleanup Required
SITE 11 LINCOLN BRAKE Study Completed, No 31-May-93
AMSA 68 CHANGING AREA | Cleanup Required
SITE 12 LINCOLN #2 FUEL OIL UST | Study Completed, No 31-May-93
AMSA 68 (6,000 GAL.) Cleanup Required
SITE 14 LINCOLN SOIL IN VICINITY | Study Completed, No 31-May-93
AMSA 68 OF FORMER Cleanup Required
QUONSET HUT
SITE 15 LINCOLN 114 GALLON All Required Cleanup(s) 31-May-93
AMSA 68 DIESEL FUEL Completed
TANK
SITE 2 LINCOLN WASTE OIL UST | All Required Cleanup(s) 31-May-93
AMSA 68 (1,000 GAL.) Completed
SITE 3 LINCOLN Oo/W All Required Cleanup(s) 31-May-95
AMSA 68 SEPARATOR/DRY | Completed
WELL
SITE 6 LINCOLN POL ROOM Study Completed, No 31-May-93
AMSA 68 Cleanup Required
SITE 7 LINCOLN TRANSFORMERS | Study Completed, No 31-May-93
AMSA 68 Cleanup Required
SITE 8 LINCOLN SUPPLY ROOM Study Completed, No 31-May-93
AMSA 68 Cleanup Required
SITE9 LINCOLN PARTS CLEANER | Study Completed, No 31-May-93
AMSA 68 Cleanup Required
SITE 01 USARC #2 FUEL OIL UST | Study Completed, No 31-May-89
MONTPELIER | (4,000 GAL.) Cleanup Required
SITE 02 USARC #2 FUEL OIL UST | Study Completed, No 31-May-89
MONTPELIER | (1,000 GAL.) Cleanup Required
SITE 03 USARC WASTE OIL UST | All Required Cleanup(s) 31-May-92
MONTPELIER | (1,000 GAL.) Completed
SITE 04 USARC VEHICLE WASH Study Completed, No 31-May-89
MONTPELIER | RACK & O/W SEP | Cleanup Required
SITE 05 USARC POL ROOM Study Completed, No 30-Sep-98
MONTPELIER Cleanup Required
SITE 06 USARC SEPTIC Study Completed, No 31-May-89
MONTPELIER | TANK/LEACHFIELD | Cleanup Required
SITE 07 USARC SOIL IN VICINTY | All Required Cleanup(s) 30-Nov-92
MONTPELIER | OF FORMER Completed

WASTE OIL UST
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SITE 01 USARC INDOOR FIRING Study Completed, No 28-Feb-90
RUTLAND RANGE Cleanup Required
(COURCELLE)
SITE 02 USARC FUEL OIL UST Not Eligible For ER,A/BRAC 30-Apr-98
RUTLAND (4,000 GAL.) Funding
(COURCELLE)
SITE 03 USARC VEHICLE WASH Study Completed, No 31-Aug-95
RUTLAND RACK & O/W SEP | Cleanup Required
(COURCELLE)
SITE 04 USARC WASTE OIL UST | Study Completed, No 31-Aug-95
RUTLAND (550 GAL.) Cleanup Required
(COURCELLE)
SITE 05 USARC POL ROOM Study Completed, No 30-Sep-98
RUTLAND (USARC SHOP) Cleanup Required
(COURCELLE)
SITE 06 USARC FUEL OIL UST Not Eligible For ER,A/BRAC 30-Apr-98
RUTLAND (1,000 GAL.) Funding
(COURCELLE)
SITE 01 CHESTER #2 FUEL OIL UST | All Required Cleanup(s) 30-Apr-93
USARC (4,000 GAL.) Completed
SITE 02 CHESTER #2 FUEL OIL UST | All Required Cleanup(s) 31-Aug-92
USARC (1,000 GAL.) Completed
SITE 03 CHESTER VEH. W.R., O/W Study Completed, No 30-Apr-93
USARC SEPARATOR, Cleanup Required
LEACH PIT
SITE 04 CHESTER SEPTIC TANK Study Completed, No 30-Apr-93
USARC /LEACHFIELD Cleanup Required
SITE 05 CHESTER AREA OF All Required Cleanup(s) 31-Jan-94
USARC FORMER 4,000 Completed
GAL. FUEL OIL
UST
SITE 06 CHESTER AREA OF All Required Cleanup(s) 31-Jan-94
USARC FORMER 1,000 Completed
GAL. FUEL OIL
UST
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Initiation of IRP: 1989
Past Phase Completion Milestones

1989
¢ USARC MILFORD, SITE 01, PA, 31-Mar-89
¢ USARC MILFORD, SITE 02, PA, 31-Mar-89
¢ USARC MILFORD, SITE 03, PA, 31-Mar-89
¢ USARC MILFORD, SITE 04, PA, 31-Mar-89
¢ USARC MILFORD, SITE 05, PA, 31-Mar-89
¢ USARC MILFORD, SITE 06, PA, 31-Mar-89
¢ USARC MILFORD, SITE 07, PA, 31-Mar-89
¢ USARC MILFORD, SITE 08, PA, 31-Mar-89
¢ USARC MILFORD, SITE 09, PA, 31-Mar-89
¢ USARC FAIRFIELD, SITE 01, PA, 31-May-89
¢ USARC FAIRFIELD, SITE 02, PA, 31-May-89
¢ USARC FAIRFIELD, SITE 03, PA, 31-May-89
¢ USARC FAIRFIELD, SITE 04, PA, 31-May-89
¢ USARC NEW HAVEN, SITE 01, PA, 31-May-89
¢ USARC NEW HAVEN, SITE 02, PA, 31-May-89
¢ USARC NEW HAVEN, SITE 03, PA, 31-May-89
¢ USARC NEW HAVEN, SITE 04, PA, 31-May-89
¢ USARC NEW HAVEN, SITE 05, PA, 31-May-89
¢ USARC NEW HAVEN, SITE 06, PA, 31-May-89
¢ USARC NEW HAVEN, SITE 07, PA, 31-May-89
¢ USARC WATERBURY, SITE 01, PA, 31-May-89
¢ USARC WATERBURY, SITE 02, PA, 31-May-89
e USARC WATERBURY, SITE 03, PA, 31-May-89
¢ USARC WATERBURY, SITE 04, PA, 31-May-89
¢ USARC WEST HARTFORD, SITE 01, PA, 31-May-89
¢ USARC WEST HARTFORD, SITE 02, PA, 31-May-89
¢ USARC WEST HARTFORD, SITE 03, PA, 31-May-89
¢ USARC WEST HARTFORD, SITE 04, PA, 31-May-89
¢ USARC ATTLEBORO, SITE 01, PA, 31-May-89
¢ USARC ATTLEBORO, SITE 02, PA, 31-May-89
¢ USARC ATTLEBORO, SITE 03, PA, 31-May-89
¢ USARC ATTLEBORO, SITE 04, PA, 31-May-89
¢ USARC ATTLEBORO, SITE 05, PA, 31-May-89
¢ USARC ATTLEBORO, SITE 06, PA, 31-May-89
¢ USARC ATTLEBORO, SITE 07, PA, 31-May-89
¢ USARC ATTLEBORO, SITE 08, PA, 31-May-89
¢ USARC ATTLEBORO, SITE 09, PA, 31-May-89
¢ USARC BRISTOL, RI, SITE 01, PA, 31-May-89
¢ USARC BRISTOL, RI, SITE 02, PA, 31-May-89
¢ USARC BRISTOL, RI, SITE 03, PA, 31-May-89

IRP Schedule
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IRP Schedule

1989, continued
¢ USARC CRANSTON, SITE 01, PA, 31-May-89
¢ USARC MONTPELIER, SITE 01, PA, 31-May-89
¢ USARC MONTPELIER, SITE 02, PA, 31-May-89
¢ USARC MONTPELIER, SITE 03, PA, 31-May-89
¢ USARC MONTPELIER, SITE 04, PA, 31-May-89
¢ USARC MONTPELIER, SITE 05, PA, 31-May-89
¢ USARC MONTPELIER, SITE 06, PA, 31-May-89
¢ EAST WINDSOR USARC, SITE 01, PA, 30-Jun-89
¢ EAST WINDSOR USARC, SITE 01, SI, 30-Jun-89
e EAST WINDSOR USARC, SITE 02, PA, 30-Jun-89
¢ EAST WINDSOR USARC, SITE 03, PA, 30-Jun-89
¢ EAST WINDSOR USARC, SITE 03, SI, 30-Jun-89
¢ EAST WINDSOR USARC, SITE 04, PA, 30-Jun-89
¢ EAST WINDSOR USARC, SITE 05, PA, 30-Jun-89
¢ EAST WINDSOR USARC, SITE 06, PA, 30-Jun-89
¢ EAST WINDSOR USARC, SITE 07, PA, 30-Jun-89
¢ EAST WINDSOR USARC, SITE 07, SI, 30-Jun-89
¢ EAST WINDSOR USARC, SITE 08, PA, 30-Jun-89
¢ EAST WINDSOR USARC, SITE 09, PA, 30-Jun-89
¢ MIDDLETOWN USARC, SITE 01, PA, 30-Jun-89
e MIDDLETOWN USARC, SITE 02, PA, 30-Jun-89
e MIDDLETOWN USARC, SITE 03, PA, 30-Jun-89
e MIDDLETOWN USARC, SITE 04, PA, 30-Jun-89
e« MIDDLETOWN USARC, SITE 05, PA, 30-Jun-89
¢ CHESTER USARC, SITE 01, PA, 30-Jun-89
¢ CHESTER USARC, SITE 02, PA, 30-Jun-89
¢ CHESTER USARC, SITE 02, SlI, 30-Jun-89
¢ CHESTER USARC, SITE 03, PA, 30-Jun-89
¢ CHESTER USARC, SITE 04, PA, 30-Jun-89
¢ CHESTER USARC, SITE 05, PA, 30-Jun-89
¢ CHESTER USARC, SITE 06, PA, 30-Jun-89
¢ LINCOLN AMSA 68, SITE 16, PA, 31-Jul-89
e EAST WINDSOR USARC, SITE 03, RAC, 30-Sep-89
¢ USARC FORT NATHANIEL GREENE, SITE 1, PA, 30-Sep-89
e USARC FORT NATHANIEL GREENE, SITE 2, PA, 30-Sep-89
e USARC FORT NATHANIEL GREENE, SITE 3, PA, 30-Sep-89
¢ USARC FORT NATHANIEL GREENE, SITE 4, PA, 30-Sep-89
¢ AFRC PROVIDENCE (HOPKINS), SITE 01, PA, 30-Sep-89
¢ LINCOLN AMSA 68, SITE 5, IRA, 30-Sep-89
¢ USARC PROVIDENCE (HARWOOD), SITE 01, PA, 31-Oct-89
¢ USARC PROVIDENCE (HARWOOQOD), SITE 02, PA, 31-Oct-89
¢ USARC PROVIDENCE (HARWOOD), SITE 03, PA, 31-Oct-89
¢ USARC PROVIDENCE (HARWOOD), SITE 04, PA, 31-Oct-89
¢ LINCOLN AMSA 68, SITE 1, PA, 31-Oct-89
¢ LINCOLN AMSA 68, SITE 10, PA, 31-Oct-89
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1989, continued
¢LINCOLN AMSA 68, SITE 11, PA, 31-Oct-89
o INCOLN AMSA 68, SITE 12, PA, 31-Oct-89
o INCOLN AMSA 68, SITE 13, PA, 31-Oct-89
¢ LINCOLN AMSA 68, SITE 14, PA, 31-Oct-89
¢ LINCOLN AMSA 68, SITE 15, PA, 31-Oct-89
¢ LINCOLN AMSA 68, SITE 2, PA, 31-Oct-89
¢ LINCOLN AMSA 68, SITE 2, SI, 31-Oct-89
¢ LINCOLN AMSA 68, SITE 3, PA, 31-Oct-89
¢ LINCOLN AMSA 68, SITE 4, PA, 31-Oct-89
o INCOLN AMSA 68, SITE 5, PA, 31-Oct-89
¢ INCOLN AMSA 68, SITE 6, PA, 31-Oct-89
¢ LINCOLN AMSA 68, SITE 7, PA, 31-Oct-89
¢ LINCOLN AMSA 68, SITE 8, PA, 31-Oct-89
¢ LINCOLN AMSA 68, SITE 9, PA, 31-Oct-89

1990
e KEENE USARC, SITE 08, PA, 31-Jan-90
e KEENE USARC, SITE 08, RAC, 31-Jan-90
e KEENE USARC, SITE 08, SI, 31-Jan-90
¢ USARC DANBURY, SITE 01, PA, 28-Feb-90
¢ WINDSOR LOCKS USARC, SITE 01, PA, 28-Feb-90
¢ WINDSOR LOCKS USARC, SITE 02, PA, 28-Feb-90
¢ WINDSOR LOCKS USARC, SITE 03, PA, 28-Feb-90
¢ WINDSOR LOCKS USARC, SITE 04, PA, 28-Feb-90
¢ WINDSOR LOCKS USARC, SITE 05, PA, 28-Feb-90
¢ WINDSOR LOCKS USARC, SITE 06, PA, 28-Feb-90
¢ WINDSOR LOCKS USARC, SITE 07, PA, 28-Feb-90
¢ WINDSOR LOCKS USARC, SITE 08, PA, 28-Feb-90
¢ WINDSOR LOCKS USARC, SITE 09, PA, 28-Feb-90
¢ WINDSOR LOCKS USARC, SITE 10, PA, 28-Feb-90
¢ WINDSOR LOCKS USARC, SITE 11, PA, 28-Feb-90
¢ WINDSOR LOCKS USARC, SITE 12, PA, 28-Feb-90
¢ WINDSOR LOCKS USARC, SITE 13, PA, 28-Feb-90
¢ USARC BRIDGEPORT, SITE 01, PA, 28-Feb-90
¢ USARC BRIDGEPORT, SITE 02, PA, 28-Feb-90
¢ USARC BRIDGEPORT, SITE 03, PA, 28-Feb-90
¢ USARC BRIDGEPORT, SITE 04, PA, 28-Feb-90
¢ USARC BRIDGEPORT, SITE 05, PA, 28-Feb-90
¢ USARC BRIDGEPORT, SITE 06, PA, 28-Feb-90
¢ USARC BRIDGEPORT, SITE 07, PA, 28-Feb-90
¢ USARC BRIDGEPORT, SITE 08, PA, 28-Feb-90
¢ USARC BRIDGEPORT, SITE 09, PA, 28-Feb-90
¢ AFRC CHICOPEE, SITE 01, PA, 28-Feb-90
¢ AFRC CHICOPEE, SITE 02, PA, 28-Feb-90
¢ AFRC CHICOPEE, SITE 03, PA, 28-Feb-90

IRP Schedule
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1990, continued

¢ AFRC CHICOPEE, SITE 04, PA, 28-Feb-90

¢ AFRC CHICOPEE, SITE 05, PA, 28-Feb-90

¢ AFRC CHICOPEE, SITE 06, PA, 28-Feb-90

¢ AFRC CHICOPEE, SITE 07, PA, 28-Feb-90

¢ AFRC CHICOPEE, SITE 08, PA, 28-Feb-90

¢ USARC PITTSFIELD, SITE 01, PA, 28-Feb-90

¢ USARC PITTSFIELD, SITE 02, PA, 28-Feb-90

¢ USARC PITTSFIELD, SITE 03, PA, 28-Feb-90

¢ USARC PITTSFIELD, SITE 04, PA, 28-Feb-90

¢ USARC PITTSFIELD, SITE 05, PA, 28-Feb-90

¢ USARC PITTSFIELD, SITE 06, PA, 28-Feb-90

¢ USARC PITTSFIELD, SITE 07, PA, 28-Feb-90

¢ USARC ROSLINDALE, SITE 01, PA, 28-Feb-90
¢ USARC ROSLINDALE, SITE 01, SI, 28-Feb-90
¢ USARC ROSLINDALE, SITE 02, PA, 28-Feb-90
¢ USARC ROSLINDALE, SITE 03, PA, 28-Feb-90
¢ USARC ROSLINDALE, SITE 04, PA, 28-Feb-90
¢ USARC ROSLINDALE, SITE 05, PA, 28-Feb-90
¢ USARC ROSLINDALE, SITE 06, PA, 28-Feb-90
¢ USARC TAUNTON, SITE 01, PA, 28-Feb-90

¢ USARC TAUNTON, SITE 02, PA, 28-Feb-90

¢ USARC TAUNTON, SITE 03, PA, 28-Feb-90

¢ USARC TAUNTON, SITE 04, PA, 28-Feb-90

¢ USARC TAUNTON, SITE 05, PA, 28-Feb-90

¢ USARC TAUNTON, SITE 06, PA, 28-Feb-90

¢ USARC TAUNTON, SITE 07, PA, 28-Feb-90

¢ USARC TAUNTON, SITE 08, PA, 28-Feb-90

¢ USARC TAUNTON, SITE 09, PA, 28-Feb-90

¢ USARC WORCESTER, SITE 01, PA, 28-Feb-90
¢ USARC WORCESTER, SITE 02, PA, 28-Feb-90
¢ USARC WORCESTER, SITE 03, PA, 28-Feb-90
¢ USARC WORCESTER, SITE 04, PA, 28-Feb-90
¢ USARC WORCESTER, SITE 05, PA, 28-Feb-90
¢ USARC WORCESTER, SITE 06, PA, 28-Feb-90
¢ USARC WORCESTER, SITE 07, PA, 28-Feb-90
¢ USARC WORCESTER, SITE 08, PA, 28-Feb-90

IRP Schedule

¢ USARC BROCKTON (AMSA 66), SITE 01, PA, 28-Feb-90
¢ USARC BROCKTON (AMSA 66), SITE 02, PA, 28-Feb-90
¢ USARC BROCKTON (AMSA 66), SITE 03, PA, 28-Feb-90
¢ USARC BROCKTON (AMSA 66), SITE 04, PA, 28-Feb-90
¢ USARC BROCKTON (AMSA 66), SITE 05, PA, 28-Feb-90
¢ USARC BROCKTON (AMSA 66), SITE 06, PA, 28-Feb-90
¢ USARC BROCKTON (AMSA 66), SITE 07, PA, 28-Feb-90
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1990, continued

IRP Schedule

¢ USARC BROCKTON (AMSA 66), SITE 08, PA, 28-Feb-90
¢ USARC BROCKTON (AMSA 66), SITE 09, PA, 28-Feb-90
¢ USARC BROCKTON (AMSA 66), SITE 10, PA, 28-Feb-90
¢ USARC BROCKTON (AMSA 66), SITE 11, PA, 28-Feb-90

¢ USARC AUBURN, SITE 01, PA, 28-Feb-90
¢ USARC AUBURN, SITE 02, PA, 28-Feb-90
¢ USARC AUBURN, SITE 03, PA, 28-Feb-90
¢ USARC AUBURN, SITE 04, PA, 28-Feb-90
¢ USARC AUBURN, SITE 05, PA, 28-Feb-90
¢ USARC AUBURN, SITE 06, PA, 28-Feb-90
¢ USARC AUBURN, SITE 07, PA, 28-Feb-90
¢ USARC AUBURN, SITE 08, PA, 28-Feb-90
¢ USARC AUBURN, SITE 09, PA, 28-Feb-90
¢ USARC AUBURN, SITE 10, PA, 28-Feb-90
¢ USARC AUBURN, SITE 11, PA, 28-Feb-90
¢ USARC AUBURN, SITE 12, PA, 28-Feb-90
¢ USARC AUBURN, SITE 13, PA, 28-Feb-90
¢ USARC AUBURN, SITE 14, PA, 28-Feb-90
¢ USARC BANGOR, SITE 01, PA, 28-Feb-90
¢ USARC BANGOR, SITE 02, PA, 28-Feb-90
¢ USARC BANGOR, SITE 03, PA, 28-Feb-90

¢ USARC BRIDGTON, SITE 01, PA, 28-Feb-90
¢ USARC BRIDGTON, SITE 02, PA, 28-Feb-90
¢ USARC BRIDGTON, SITE 03, PA, 28-Feb-90
¢ USARC BRIDGTON, SITE 04, PA, 28-Feb-90
¢ USARC BRIDGTON, SITE 05, PA, 28-Feb-90
¢ USARC BRIDGTON, SITE 06, PA, 28-Feb-90

¢ USARC DEXTER, SITE 01, PA, 28-Feb-90
¢ USARC DEXTER, SITE 01, SI, 28-Feb-90
¢ USARC DEXTER, SITE 02, PA, 28-Feb-90
¢ USARC DEXTER, SITE 03, PA, 28-Feb-90
¢ USARC DEXTER, SITE 04, PA, 28-Feb-90
¢ USARC DEXTER, SITE 05, PA, 28-Feb-90
¢ USARC DEXTER, SITE 06, PA, 28-Feb-90
¢ USARC DEXTER, SITE 07, PA, 28-Feb-90
¢ USARC SACO, SITE 01, PA, 28-Feb-90

¢ USARC SACO, SITE 02, PA, 28-Feb-90

¢ USARC SACO, SITE 03, PA, 28-Feb-90

¢ USARC ROCHESTER, SITE 01, PA, 28-Feb-90
¢ USARC ROCHESTER, SITE 02, PA, 28-Feb-90
¢ USARC ROCHESTER, SITE 03, PA, 28-Feb-90
¢ USARC ROCHESTER, SITE 04, PA, 28-Feb-90
¢ USARC ROCHESTER, SITE 05, PA, 28-Feb-90
¢ USARC ROCHESTER, SITE 06, PA, 28-Feb-90
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IRP Schedule

1990, continued
¢ USARC ROCHESTER, SITE 07, PA, 28-Feb-90
¢ USARC ROCHESTER, SITE 08, PA, 28-Feb-90
e KEENE USARC, SITE 01, PA, 28-Feb-90
e KEENE USARC, SITE 01, SI, 28-Feb-90
¢ KEENE USARC, SITE 02, PA, 28-Feb-90
e KEENE USARC, SITE 03, PA, 28-Feb-90
e KEENE USARC, SITE 04, PA, 28-Feb-90
¢ KEENE USARC, SITE 05, PA, 28-Feb-90
¢ KEENE USARC, SITE 05, SI, 28-Feb-90
¢ KEENE USARC, SITE 06, PA, 28-Feb-90
¢ KEENE USARC, SITE 07, PA, 28-Feb-90
e KEENE USARC, SITE 09, PA, 28-Feb-90
¢ USARC RUTLAND (COURCELLE), SITE 01, PA, 28-Feb-90
¢ USARC RUTLAND (COURCELLE), SITE 02, PA, 28-Feb-90
¢ USARC RUTLAND (COURCELLE), SITE 03, PA, 28-Feb-90
¢ USARC RUTLAND (COURCELLE), SITE 04, PA, 28-Feb-90
¢ USARC RUTLAND (COURCELLE), SITE 05, PA, 28-Feb-90
e USARC RUTLAND (COURCELLE), SITE 06, PA, 28-Feb-90
¢ USARC ROCHESTER, SITE 01, RAC, 31-May-90
¢ USARC ROCHESTER, SITE 07, RAC, 31-May-90
¢ USARC ROCHESTER, SITE 09, PA, 31-May-90
¢ USARC ROCHESTER, SITE 10, PA, 31-May-90
e KEENE USARC, SITE 05, RAC, 31-May-90
e KEENE USARC, SITE 14, PA, 31-May-90
e KEENE USARC, SITE 15, PA, 31-May-90
¢ WINDSOR LOCKS USARC, SITE 05, RAC, 31-Dec-90
¢ \WINDSOR LOCKS USARC, SITE 25, PA, 31-Dec-90
e MIDDLETOWN USARC, SITE 05, RAC, 31-Dec-90
e MIDDLETOWN USARC, SITE 09, PA, 31-Dec-90
¢ MIDDLETOWN USARC, SITE 09, RAC, 31-Dec-90
e MIDDLETOWN USARC, SITE 09, SI, 31-Dec-90
¢ DANVERS USARC, SITE 01, PA, 31-Dec-90
¢ DANVERS USARC, SITE 02, PA, 31-Dec-90
¢ DANVERS USARC, SITE 03, PA, 31-Dec-90
e DANVERS USARC, SITE 04, PA, 31-Dec-90
e DANVERS USARC, SITE 05, PA, 31-Dec-90
¢ DANVERS USARC, SITE 06, PA, 31-Dec-90
¢ DANVERS USARC, SITE 07, PA, 31-Dec-90
¢ DANVERS USARC, SITE 08, PA, 31-Dec-90
¢BOSTON USARC, SITE 01, PA, 31-Dec-90
¢BOSTON USARC, SITE 02, PA, 31-Dec-90
¢BOSTON USARC, SITE 03, PA, 31-Dec-90
¢ USARC MANCHESTER, SITE 01, PA, 31-Dec-90
¢ USARC MANCHESTER, SITE 02, PA, 31-Dec-90
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IRP Schedule

1990, continued

¢ USARC MANCHESTER, SITE 03, PA, 31-Dec-90

¢ USARC MANCHESTER, SITE 04, PA, 31-Dec-90

¢ GRENIER FIELD USARC, SITE 01, PA, 31-Dec-90
¢ GRENIER FIELD USARC, SITE 02, PA, 31-Dec-90
¢ GRENIER FIELD USARC, SITE 03, PA, 31-Dec-90
¢ GRENIER FIELD USARC, SITE 04, PA, 31-Dec-90
¢ GRENIER FIELD USARC, SITE 06, PA, 31-Dec-90
¢ GRENIER FIELD USARC, SITE 07, PA, 31-Dec-90
¢ GRENIER FIELD USARC, SITE 08, PA, 31-Dec-90
¢ GRENIER FIELD USARC, SITE 09, PA, 31-Dec-90
¢ GRENIER FIELD USARC, SITE 10, PA, 31-Dec-90
¢ GRENIER FIELD USARC, SITE 11, PA, 31-Dec-90
¢ GRENIER FIELD USARC, SITE 20, PA, 31-Dec-90

1991
¢ USARC ATTLEBORO, SITE 02, RAC, 31-Aug-91
¢ USARC ATTLEBORO, SITE 04, RAC, 31-Aug-91
¢ USARC ATTLEBORO, SITE 06, RAC, 31-Aug-91
¢ USARC MILFORD, SITE 01, SI, 30-Nov-91
¢ USARC MILFORD, SITE 02, SI, 30-Nov-91
¢ USARC MILFORD, SITE 03, SI, 30-Nov-91
¢ USARC MILFORD, SITE 04, SI, 30-Nov-91
¢ USARC MILFORD, SITE 05, SI, 30-Nov-91
¢ USARC MILFORD, SITE 06, SlI, 30-Nov-91
¢ USARC MILFORD, SITE 07, SI, 30-Nov-91
¢ USARC MILFORD, SITE 08, SI, 30-Nov-91
¢ USARC MILFORD, SITE 09, SI, 30-Nov-91
¢ USARC MILFORD, SITE 10, PA, 30-Nov-91
¢ USARC MILFORD, SITE 10, SI, 30-Nov-91
¢ USARC MILFORD, SITE 11, PA, 30-Nov-91
¢ USARC MILFORD, SITE 11, SI, 30-Nov-91
¢ USARC ROSLINDALE, SITE 04, RAC, 30-Nov-91
¢ USARC ROSLINDALE, SITE 07, PA, 30-Nov-91
¢ USARC WORCESTER, SITE 06, RAC, 30-Nov-91
¢ USARC WORCESTER, SITE 09, PA, 30-Nov-91
¢ USARC DEXTER, SITE 01, RAC, 30-Nov-91
¢ USARC DEXTER, SITE 02, RAC, 30-Nov-91
¢ USARC DEXTER, SITE 02, RI, 30-Nov-91
¢ USARC DEXTER, SITE 02, SI, 30-Nov-91
¢ USARC DEXTER, SITE 05, RAC, 30-Nov-91
e KEENE USARC, SITE 09, SI, 30-Nov-91
e KEENE USARC, SITE 10, PA, 30-Nov-91
e KEENE USARC, SITE 11, PA, 30-Nov-91
e KEENE USARC, SITE 12, PA, 30-Nov-91
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IRP Schedule
1991, continued

e KEENE USARC, SITE 12, SI, 30-Nov-91

e KEENE USARC, SITE 13, PA, 30-Nov-91

¢ USARC FAIRFIELD, SITE 02, RAC, 31-Dec-91

¢ USARC NEW HAVEN, SITE 06, RAC, 31-Dec-91

e USARC WATERBURY, SITE 03, RAC, 31-Dec-91

¢ USARC WEST HARTFORD, SITE 01, RAC, 31-Dec-91
¢ USARC WEST HARTFORD, SITE 05, PA, 31-Dec-91

¢ AFRC CHICOPEE, SITE 06, RAC, 31-Dec-91

¢ USARC PITTSFIELD, SITE 06, RAC, 31-Dec-91

¢ USARC ROCHESTER, SITE 04, RAC, 31-Dec-91

1992
¢ USARC MILFORD, SITE 01, RAC, 31-Jan-92
¢ LINCOLN AMSA 68, SITE 2, RAC, 31-Jan-92
e KEENE USARC, SITE 01, RAC, 29-Feb-92
¢ KEENE USARC, SITE 16, PA, 29-Feb-92
¢ USARC MONTPELIER, SITE 03, RAC, 31-May-92
¢ USARC MONTPELIER, SITE 07, PA, 31-May-92
¢ MIDDLETOWN USARC, SITE 06, PA, 30-Jun-92
¢ MIDDLETOWN USARC, SITE 06, Sl, 30-Jun-92
e MIDDLETOWN USARC, SITE 07, PA, 30-Jun-92
e MIDDLETOWN USARC, SITE 07, Sl, 30-Jun-92
e MIDDLETOWN USARC, SITE 08, PA, 30-Jun-92
e MIDDLETOWN USARC, SITE 08, Sl, 30-Jun-92
¢ MIDDLETOWN USARC, SITE 10, PA, 30-Jun-92
¢ MIDDLETOWN USARC, SITE 10, SI, 30-Jun-92
¢ MIDDLETOWN USARC, SITE 11, PA, 30-Jun-92
e MIDDLETOWN USARC, SITE 11, Sl, 30-Jun-92
e MIDDLETOWN USARC, SITE 12, PA, 30-Jun-92
e MIDDLETOWN USARC, SITE 12, Sl, 30-Jun-92
¢ USARC DEXTER, SITE 04, Sl, 30-Jun-92
¢LINCOLN AMSA 68, SITE 15, RAC, 31-Jul-92
¢LINCOLN AMSA 68, SITE 15, SI, 31-Jul-92
¢ USARC PROVIDENCE (HARWOOD), SITE 03, RAC, 31-Aug-92
¢ CHESTER USARC, SITE 02, RAC, 31-Aug-92
¢ USARC ROSLINDALE, SITE 07, RAC, 31-Oct-92
¢ USARC MONTPELIER, SITE 07, RAC, 30-Nov-92
¢ USARC BROCKTON (AMSA 66), SITE 08, RAC, 31-Dec-92

1993
¢ CHESTER USARC, SITE 01, RAC, 30-Apr-93
¢ CHESTER USARC, SITE 01, SI, 30-Apr-93
¢ CHESTER USARC, SITE 03, SI, 30-Apr-93
¢ CHESTER USARC, SITE 04, SI, 30-Apr-93
¢ CHESTER USARC, SITE 05, SI, 30-Apr-93
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IRP Schedule

1993, continued
¢ CHESTER USARC, SITE 06, SI, 30-Apr-93
¢ USARC BROCKTON (AMSA 66), SITE 12, PA, 31-May-93
¢ USARC BROCKTON (AMSA 66), SITE 14, PA, 31-May-93
¢ GRENIER FIELD USARC, SITE 01, RAC, 31-May-93
¢ GRENIER FIELD USARC, SITE 01, SI, 31-May-93
¢ GRENIER FIELD USARC, SITE 02, SI, 31-May-93
¢ GRENIER FIELD USARC, SITE 09, SI, 31-May-93
¢ GRENIER FIELD USARC, SITE 10, SI, 31-May-93
¢ GRENIER FIELD USARC, SITE 11, SI, 31-May-93
¢ GRENIER FIELD USARC, SITE 12, PA, 31-May-93
¢ GRENIER FIELD USARC, SITE 12, SI, 31-May-93
¢ GRENIER FIELD USARC, SITE 13, PA, 31-May-93
¢ GRENIER FIELD USARC, SITE 13, SI, 31-May-93
¢ GRENIER FIELD USARC, SITE 14, PA, 31-May-93
¢ GRENIER FIELD USARC, SITE 14, SI, 31-May-93
¢ GRENIER FIELD USARC, SITE 15, PA, 31-May-93
¢ GRENIER FIELD USARC, SITE 15, SI, 31-May-93
¢ GRENIER FIELD USARC, SITE 16, PA, 31-May-93
¢ GRENIER FIELD USARC, SITE 16, SI, 31-May-93
¢ GRENIER FIELD USARC, SITE 17, PA, 31-May-93
e GRENIER FIELD USARC, SITE 17, SI, 31-May-93
e GRENIER FIELD USARC, SITE 18, PA, 31-May-93
¢ GRENIER FIELD USARC, SITE 18, SI, 31-May-93
¢ GRENIER FIELD USARC, SITE 19, PA, 31-May-93
¢ GRENIER FIELD USARC, SITE 19, SI, 31-May-93
¢ GRENIER FIELD USARC, SITE 20, SI, 31-May-93
¢ LINCOLN AMSA 68, SITE 1, SI, 31-May-93
¢ LINCOLN AMSA 68, SITE 10, SI, 31-May-93
¢ LINCOLN AMSA 68, SITE 11, SI, 31-May-93
¢ LINCOLN AMSA 68, SITE 12, SI, 31-May-93
¢ LINCOLN AMSA 68, SITE 13, SI, 31-May-93
¢ LINCOLN AMSA 68, SITE 14, SI, 31-May-93
¢ LINCOLN AMSA 68, SITE 16, SI, 31-May-93
¢ LINCOLN AMSA 68, SITE 3, SI, 31-May-93
¢ LINCOLN AMSA 68, SITE 4, SI, 31-May-93
¢ LINCOLN AMSA 68, SITE 5, SI, 31-May-93
¢ LINCOLN AMSA 68, SITE 6, SI, 31-May-93
¢ LINCOLN AMSA 68, SITE 7, SI, 31-May-93
¢ LINCOLN AMSA 68, SITE 8, SI, 31-May-93
¢ LINCOLN AMSA 68, SITE 9, SI, 31-May-93
¢ EAST WINDSOR USARC, SITE 13, PA, 30-Jun-93
¢ EAST WINDSOR USARC, SITE 13, RAC, 30-Jun-93
¢ EAST WINDSOR USARC, SITE 13, SI, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 02, SI, 30-Jun-93
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IRP Schedule

1993, continued
¢ WINDSOR LOCKS USARC, SITE 03, RAC, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 03, SI, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 04, SI, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 13, SI, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 14, PA, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 14, SI, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 15, PA, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 15, SI, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 16, PA, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 16, SI, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 17, PA, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 17, SI, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 18, PA, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 18, SI, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 19, PA, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 19, SI, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 20, PA, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 20, SI, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 21, PA, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 21, SI, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 22, PA, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 22, SI, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 23, PA, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 23, SI, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 24, PA, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 24, SI, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 26, PA, 30-Jun-93
¢ WINDSOR LOCKS USARC, SITE 26, SI, 30-Jun-93
¢BOSTON USARC, SITE 01, SI, 30-Jun-93
¢BOSTON USARC, SITE 02, SI, 30-Jun-93
¢BOSTON USARC, SITE 03, SI, 30-Jun-93
¢BOSTON USARC, SITE 10, PA, 30-Jun-93
¢BOSTON USARC, SITE 10, SI, 30-Jun-93
¢ USARC WORCESTER, SITE 09, RAC, 30-Sep-93
¢DANVERS USARC, SITE 01, RAC, 30-Sep-93
¢ DANVERS USARC, SITE 01, SI, 30-Sep-93
¢ DANVERS USARC, SITE 02, RAC, 30-Sep-93
¢ DANVERS USARC, SITE 02, SlI, 30-Sep-93
¢ DANVERS USARC, SITE 03, RAC, 30-Sep-93
¢ DANVERS USARC, SITE 03, SI, 30-Sep-93
¢ DANVERS USARC, SITE 04, SI, 30-Sep-93
¢ DANVERS USARC, SITE 07, SI, 30-Sep-93
¢ DANVERS USARC, SITE 09, PA, 30-Sep-93
¢ DANVERS USARC, SITE 09, RAC, 30-Sep-93
¢ DANVERS USARC, SITE 09, SI, 30-Sep-93
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1993, continued
¢ DANVERS USARC, SITE 10, PA, 30-Sep-93
¢ DANVERS USARC, SITE 10, SI, 30-Sep-93
¢ DANVERS USARC, SITE 11, PA, 30-Sep-93
¢ DANVERS USARC, SITE 11, SI, 30-Sep-93
¢ DANVERS USARC, SITE 12, PA, 30-Sep-93
¢ DANVERS USARC, SITE 12, SI, 30-Sep-93
¢ DANVERS USARC, SITE 13, PA, 30-Sep-93
¢ DANVERS USARC, SITE 13, SI, 30-Sep-93
¢ DANVERS USARC, SITE 14, PA, 30-Sep-93
¢ DANVERS USARC, SITE 14, Sl, 30-Sep-93
¢ DANVERS USARC, SITE 15, PA, 30-Sep-93
¢ DANVERS USARC, SITE 16, PA, 30-Sep-93
¢ USARC WEST HARTFORD, SITE 05, RAC, 31-Dec-93
¢ DANVERS USARC, SITE 10, RAC, 31-Dec-93
¢ DANVERS USARC, SITE 11, RAC, 31-Dec-93
¢ DANVERS USARC, SITE 12, RAC, 31-Dec-93

1994
¢ EAST WINDSOR USARC, SITE 01, RAC, 31-Jan-94
¢ EAST WINDSOR USARC, SITE 04, IRA, 31-Jan-94
¢ EAST WINDSOR USARC, SITE 07, RAC, 31-Jan-94
¢ DANVERS USARC, SITE 04, RAC, 31-Jan-94
¢ DANVERS USARC, SITE 07, RAC, 31-Jan-94
¢ USARC MANCHESTER, SITE 04, RAC, 31-Jan-94
¢ GRENIER FIELD USARC, SITE 02, RAC, 31-Jan-94
¢ GRENIER FIELD USARC, SITE 11, RAC, 31-Jan-94
e GRENIER FIELD USARC, SITE 20, RAC, 31-Jan-94
e KEENE USARC, SITE 10, SI, 31-Jan-94
e KEENE USARC, SITE 11, SI, 31-Jan-94
¢ KEENE USARC, SITE 13, S, 31-Jan-94
¢ CHESTER USARC, SITE 05, RAC, 31-Jan-94
¢ CHESTER USARC, SITE 06, RAC, 31-Jan-94
¢ MIDDLETOWN USARC, SITE 01, RAC, 31-Mar-94
e MIDDLETOWN USARC, SITE 12, RAC, 31-Mar-94
¢ USARC BROCKTON (AMSA 66), SITE 09, RAC, 31-Mar-94
¢ EAST WINDSOR USARC, SITE 10, PA, 31-Aug-94
¢ EAST WINDSOR USARC, SITE 11, PA, 31-Aug-94
¢ EAST WINDSOR USARC, SITE 12, PA, 31-Aug-94
¢ EAST WINDSOR USARC, SITE 14, PA, 31-Aug-94
¢ WINDSOR LOCKS USARC, SITE 22, RAC, 31-Aug-94
¢ WINDSOR LOCKS USARC, SITE 23, RAC, 31-Aug-94
¢ WINDSOR LOCKS USARC, SITE 24, RAC, 31-Aug-94
e KEENE USARC, SITE 03, SI, 31-Aug-94
e KEENE USARC, SITE 04, SI, 31-Aug-94
e KEENE USARC, SITE 16, SI, 31-Aug-94
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IRP Schedule

1995
¢ USARC TAUNTON, SITE 02, RAC, 31-May-95
¢ USARC TAUNTON, SITE 06, RAC, 31-May-95
e KEENE USARC, SITE 10, RAC, 31-May-95
e KEENE USARC, SITE 11, RAC, 31-May-95
e KEENE USARC, SITE 13, RAC, 31-May-95
¢LINCOLN AMSA 68, SITE 3, RAC, 31-May-95

1996
¢ USARC BROCKTON (AMSA 66), SITE 12, SI, 31-Jan-96
¢ USARC BROCKTON (AMSA 66), SITE 14, SI, 31-Jan-96
e MIDDLETOWN USARC, SITE 02, Sl, 30-Jun-96
¢ DANVERS USARC, SITE 15, IRA, 30-Jun-96
¢ DANVERS USARC, SITE 16, IRA, 30-Jun-96

1997

¢ MIDDLETOWN USARC, SITE 02, RAC, 31-Jan-97
¢ USARC TAUNTON, SITE 07, SI, 31-Jan-97

¢ USARC TAUNTON, SITE 08, SI, 31-Jan-97

¢ USARC TAUNTON, SITE 09, SI, 31-Jan-97

¢ EAST WINDSOR USARC, SITE 02, SI, 30-Apr-97
¢ EAST WINDSOR USARC, SITE 04, SlI, 30-Apr-97
¢ EAST WINDSOR USARC, SITE 05, SlI, 30-Apr-97
¢ EAST WINDSOR USARC, SITE 06, Sl, 30-Apr-97
¢ EAST WINDSOR USARC, SITE 09, SI, 30-Apr-97
¢ EAST WINDSOR USARC, SITE 10, Sl, 30-Apr-97
e EAST WINDSOR USARC, SITE 11, SI, 30-Apr-97
e EAST WINDSOR USARC, SITE 12, SI, 30-Apr-97
e EAST WINDSOR USARC, SITE 14, SI, 30-Apr-97
e EAST WINDSOR USARC, SITE 17, PA, 30-Apr-97
e EAST WINDSOR USARC, SITE 17, Sl, 30-Apr-97
¢ EAST WINDSOR USARC, SITE 18, PA, 30-Apr-97
¢ EAST WINDSOR USARC, SITE 18, Sl, 30-Apr-97
e USARC WORCESTER, SITE 01, SI, 30-Sep-97

1998

e USARC FORT NATHANIEL GREENE, SITE 5, PA, 28-Feb-98
¢ USARC FORT NATHANIEL GREENE, SITE 5, SI, 28-Feb-98
e USARC FORT NATHANIEL GREENE, SITE 6, PA, 28-Feb-98
e USARC FORT NATHANIEL GREENE, SITE 6, SI, 28-Feb-98
¢ USARC FORT NATHANIEL GREENE, SITE 7, PA, 28-Feb-98
e USARC FORT NATHANIEL GREENE, SITE 7, SI, 28-Feb-98
e USARC FORT NATHANIEL GREENE, SITE 8, PA, 28-Feb-98
¢ USARC FORT NATHANIEL GREENE, SITE 8, SI, 28-Feb-98
e USARC WARWICK, SITE 03, PA, 30-Apr-98
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IRP Schedule

1998, continued
¢ USARC WARWICK, SITE 05, PA, 30-Apr-98
¢ GRENIER FIELD USARC, SITE 05, PA, 30-Sep-98
¢ USARC WARWICK, SITE 06, PA, 30-Sep-98
¢ USARC WARWICK, SITE 08, PA, 30-Sep-98

1999
¢BOSTON USARC, SITE 01, RI, 30-Jun-99
¢ EAST WINDSOR USARC, SITE 10, IRA, 31-Dec-99
¢ USARC WARWICK, SITE 09, PA, 31-Dec-99

2000

¢ USARC WARWICK, SITE 01, PA, 29-Feb-00
¢ USARC WARWICK, SITE 02, PA, 29-Feb-00
¢ USARC WARWICK, SITE 04, PA, 29-Feb-00
¢ USARC WARWICK, SITE 07, PA, 29-Feb-00
¢ DANVERS USARC, SITE 05, SI, 30-Sep-00
¢ DANVERS USARC, SITE 06, Sl, 30-Sep-00
¢ DANVERS USARC, SITE 15, SI, 30-Sep-00
¢ DANVERS USARC, SITE 16, S, 30-Sep-00
¢BOSTON USARC, SITE 03, RI, 30-Sep-00

2001
¢ EAST WINDSOR USARC, SITE 10, RI, 30-Jun-01
¢ EAST WINDSOR USARC, SITE 14, RI, 30-Jun-01
¢ EAST WINDSOR USARC, SITE 14, LTM, 31-Dec-01
¢ GRENIER FIELD USARC, SITE 17, RI, 31-Dec-01

2002
¢ USARC BROCKTON (AMSA 66), SITE 14, RI, 31-May-02
e KEENE USARC, SITE 03, IRA, 31-May-02
¢ EAST WINDSOR USARC, SITE 04, RI, 30-Sep-02
¢BOSTON USARC, SITE 10, RI, 30-Sep-02
e KEENE USARC, SITE 03, RI, 30-Sep-02
e KEENE USARC, SITE 04, RI, 30-Sep-02
e KEENE USARC, SITE 16, RI, 30-Sep-02
¢ USARC BROCKTON (AMSA 66), SITE 12, RI, 31-Oct-02

2003
¢ EAST WINDSOR USARC, SITE 18, RI, 31-Jan-03
¢ USARC FORT NATHANIEL GREENE, SITE 6, RI, 30-Sep-03
¢ USARC WARWICK, SITE 09, RI, 31-Oct-03
¢ USARC FORT NATHANIEL GREENE, UFTNG-001-R-01, PA, 11-Nov-03
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2005
¢BOSTON USARC, SITE 02, RI, 30-Jun-05
¢ WINDSOR LOCKS USARC, SITE 26, RI, 31-Dec-05
¢ USARC FORT NATHANIEL GREENE, SITE 5, RI, 31-Dec-05
¢ LINCOLN AMSA 68, SITE 5, RI, 31-Dec-05

Projected Record of Decision/Decision Document (DD) Approval Dates:

2006 — DD — Fort Nathaniel Greene Site 5-8

2007 — DD - Lincoln AMSA 68 Site 4 Soil Removal

2007 — DD - Lincoln AMSA 68 Site 5 Soil Removal
Projected Construction Completion Date of IRP: 2007
Schedule for Next Five Year Review: None

Estimated Completion Date of IRP (including LTM phase): 2009

94th RRC IRP SCHEDULE

(Based on current funding)

IRP Schedule

AEDB-R# PHASE FYO7 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

East Windsor

USARC Site 18 LT™

Lincoln AMSA

68 Site 4 LTM

Lincoln AMSA

68 Site 5 LTM

Middletown

USARC Site 08 LTM

USARC Fort
Nathaniel LTM
Greene Site 7

USARC Fort
Nathaniel LTM
Greene Site 8
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IRP Costs

Prior Years Funds

Total Funding up to FY04 for AFRC Chicopee: $0

Total Funding up to FY04 for AFRC Provident (Hopkins): $0
Total Funding up to FY04 for Boston USARC: $149 K

Total Funding up to FY04 for Chester USARC: $0

Total Funding up to FY04 for Danvers USARC: $926 K

Total Funding up to FY04 for East Windsor USARC: $391 K
Total Funding up to FY04 for Grenier Field USARC: $17 K
Total Funding up to FY04 for Keene USARC: $131 K

Total Funding up to FY04 for Lincoln AMSA 68: $1,340 K
Total Funding up to FY04 for Middletown USARC: $230 K
Total Funding up to FY04 for USARC Attleboro: $0

Total Funding up to FY04 for USARC Auburn: $0

Total Funding up to FY04 for USARC Bangor: $0

Total Funding up to FY04 for USARC Bridgeport: $0

Total Funding up to FY04 for USARC Bridgton: $0

Total Funding up to FY04 for USARC Bristol, RI: $0

Total Funding up to FY04 for USARC Brockton (AMSA 66): $304 K
Total Funding up to FY04 for USARC Cranston: $0

Total Funding up to FY04 for USARC Danbury: $0

Total Funding up to FY04 for USARC Dexter: $247 K

Total Funding up to FY04 for USARC Fairfield: $0

Total Funding up to FY04 for USARC Fort Nathaniel Greene: $1,848 K
Total Funding up to FY04 for USARC Manchester: $0

Total Funding up to FY04 for USARC Milford: $0

Total Funding up to FY04 for USARC Montpelier: $0

Total Funding up to FY04 for USARC New Haven: $0

Total Funding up to FY04 for USARC Pittsfield: $0

Total Funding up to FY04 for USARC Providence (Harwood): $0
Total Funding up to FY04 for USARC Rochester: $0

Total Funding up to FY04 for USARC Roslindale: $246 K
Total Funding up to FY04 for USARC Rutland (Courcelle): $0
Total Funding up to FY04 for USARC Saco: $0

Total Funding up to FY04 for USARC Taunton: $0

Total Funding up to FY04 for USARC Warwick: $0

Total Funding up to FY04 for USARC Waterbury: $0

Total Funding up to FY04 for USARC West Hartford: $0
Total Funding up to FY04 for USARC Worcester: $0

Total Funding up to FY04 for Windsor Locks USARC: $233 K

Total Funding up to FY04: $6,062 K

Year Facility and Site Expenditures FY Total
2005 Danvers USARC (Sit€ 5)......cccevviiiies von vevene $70.76 K ...... $70.76 K

Total Prior Year Funds: $6,132.76K
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IRP Costs

Current Year Requirements

Year Facility and Site Requirements FY Total
FYOB e $O .. $0

Total Requirements FY06: $0

Total Future Requirements: $549.0 K

Total IR Program Cost (from inception to completion of the IRP): $6,681.76K
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94" RRC

Military Munitions Response Program
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MMRP Summary

Total AEDB-R MMRP Sites / AEDB-R sites with RC: 1/0

AEDB-R Site Types
1 Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern: MEC
Media of Concern: Groundwater, Soll
Completed Removal/IRA/RA: None

Total MMRP Funding

Prior years (up to FYOQ5): ........... $25,000
Current Year (FY06):..........cccn... $0
Future Requirements (FYQ7+): ..$564,000
Total: oo $589,000

Duration of MMRP

Year of MMRP Inception: 2002

Year of MMRP RC: 2008

Year of MMRP Completion Including LTM: 2008
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MMRP Contamination Assessment

MMRP Contamination Assessment Overview

The Department of Defense (DoD) has established the MMRP under Defense Environmental
Restoration Program (DERP) to address DoD sites with MEC including unexploded ordnance
(UXO), discarded military munitions (DMM), and munitions constituents (MC).

The United States Army’s inventory of Closed, Transferring, and Transferred (CTT) Military
ranges and sites, has identified sites eligible for action under MMRP.

The MMRP eligible sites include other than operational ranges where UXO, DMM and MC is
known or suspected and the release occurred prior to September 30, 2002. Properties
classified as operational ranges are not eligible and, therefore, are excluded from the MMRP
program.

The MMRP began in the late 1990s as a result of key drivers such as processes outlined in the
NCP (40 CFR 300) as authorized by the CERCLA, 42 US Code (USC.) 9605, as amended by
the Superfund Amendments and Reauthorization Act of 1986, Pub. L. 99-499.

The process began with three phases of range inventories. Phase 1 consisted of installations
completing an initial data call. USAEC managed the implementation Phases 2 and 3 of the
MMRP inventory.

The Phase Il inventory dealt with active and inactive (A/l) range considerations. Phase 3
involved the CTT range inventory conducted in 2002. Included were extensive mapping, data
collection for upload to the Army Range Inventory Database, conducting of an assessment on
explosives safety risk using the Risk Assessment Code (RAC) methodology for CTT ranges or
sites with UXO or DMM identified in the inventory, and the determination of which sites on the
inventory potentially qualify for the MMRP.

MMRP Cleanup Exit Strategy
The installation plans to complete the S| for UFTNG-001-R-01 by 2008. No other phases are
anticipated beyond the completion of the SI.
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Previous Studies

MMRP Previous Studies
2003

* Phase 3 Army Closed, Transferred & Transferred Ranges/Sites Inventory for Fort Nathaniel
Greene Army Reserve Center, 2003
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94" RRC

Military Munitions Response Program
Site Description
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UFTNG-001-R-01

Hamilton Battery Range Fan

SITE DESCRIPTION

The Hamilton Battery is located in the east
reservation area of the Former Fort Nathaniel
Greene. The 16-inch Coast Artillery Battery is
located in the southern part of the Installation
boundaries, south of the USARC. The Battery
was constructed in 1942 and had two guns.
The range fans face southeast, have an angle
of 145 degrees for each gun, and have a range
of 23 miles. The firing points and a part of the
range fans lie in the A/l area, while the majority
lies outside the Installation boundaries. The
majority of the area covered by the range fans
lies in the Atlantic Ocean, and a small part lies

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 - Negligible Risk

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Surface
Water

Phases Start End
PA...cocccoeea. 200307 ........ 200311
Sl 200610 ........ 200803

RC DATE: 200803

on an island south of Rhode Island called Block Island. Based on information in the
archives search report, the Battery only used for proof firing purposes for which a total
of 18 rounds were fired. Proof ammunition was used, which generally consists of low-
cost, solid, blunt-nosed ammunition that duplicates service ammunition in weight and

other characteristics.

CLEANUP STRATEGY

An installation-wide Archive Search Report and Sl are assigned to this site. Site close out is
expected after SI and historical review. There is a low likelihood of munitions presence.
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Initiation of MMRP: 2002
Past Phase Completion Milestones

2003
* PA completion.

Projected Record Of Decision/DD Approval Dates: N/A
Projected Construction Completion: N/A
Schedule for Five Year Reviews: N/A

Estimated Completion Date of MMRP including LTM: 2008

94th RRC MMRP SCHEDULE

(Based on current funding)

MMRP Schedule

FY13 FY14 FY15+

AEDB-R# PHASE FYO07 FYO8 FY09 FY10 FY11 FY12

UFTNG-001-R-

01 S|
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Prior Years Funds

Total Funding up to FY04: $0

Year Site Information

FY 05 PA

Total Funding up to FY05: $25 K

Current Year Requirements

Year Site Information

FY 06

Total Requirements FY06: $0

Total Future Requirements: $564 K

MMRP Costs

Expenditures FY Total
...................... $25K ........525K

Requirements FY Total

Total Program Cost (from inception to completion of the MMRP): $589 K
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Community Involvement

There are currently no RABs formed at any of the facilities within 94™ RRC control.
Public interest will be re-determined after the BRAC evaluations are completed. At this
time, there are two 94™ RRC properties on the BRAC list with IRP Sites: USARC in
Middletown, CT and the Windsor Locks, AMSA 63. Windsor Locks, CT is planned for
closure and Middletown is planned for realignment. The IRP Sites on these properties
are in a USAEC managed PBC Contract for Response Complete by 2008.
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